

# ISO/TR 27918:2018-04 (E)

## Lifecycle risk management for integrated CCS projects

---

<b>Contents</b>		<b>Page</b>
Foreword .....		v
Introduction .....		vi
<b>1</b>	<b>Scope .....</b>	<b>1</b>
<b>2</b>	<b>Normative references .....</b>	<b>2</b>
<b>3</b>	<b>Terms and definitions .....</b>	<b>2</b>
<b>4</b>	<b>General information on lifecycle risk management for CCS .....</b>	<b>2</b>
4.1	Usefulness and benefits of lifecycle risk management .....	2
4.2	Defining lifecycle for an integrated CCS project .....	2
4.3	Examples of overarching risk assessment processes conducted for CCS projects .....	5
4.4	Examples of ISO risk standards that may be applied to CCS projects .....	8
4.5	Description of how risk is addressed in other standards and regulations .....	9
4.5.1	General .....	9
4.5.2	Treatment of CCS risk in international agreements .....	9
4.5.3	CSA Standard (Z741-12, Geological Storage of Carbon Dioxide) .....	12
4.5.4	US DOE Best Practices for Risk Analysis and Simulation for Geologic Storage of CO <sub>2</sub> .....	13
4.5.5	WRI CCS Guidelines .....	13
4.5.6	IEA Carbon Capture and Storage Model Regulatory Framework .....	14
4.5.7	United States EPA regulations .....	14
4.5.8	EU Directive 2009/31/EC on the geological storage of carbon dioxide .....	15
4.5.9	Regulation of geological storage in Japan .....	16
4.5.10	Technical guidelines for CCS in China .....	16
4.5.11	Summary of key features of CCS risk assessment requirements .....	17
<b>5</b>	<b>Overarching and crosscutting aspects of risk management in CCS projects .....</b>	<b>18</b>
5.1	Introduction .....	18
5.1.1	Scope .....	18
5.1.2	Terms relating to risk .....	18
5.1.3	Project components and phases .....	19
5.1.4	Responsibilities and risk ownership .....	19
5.2	Risk identification .....	19
5.2.1	General .....	19
5.2.2	Identifying overarching and crosscutting (OA-XC) risks .....	20
5.3	Rating and evaluating risk .....	24
5.3.1	Risk assessment, risk tolerance, and risk evaluation processes .....	24
5.3.2	Risk scales and expert judgment .....	24
5.3.3	Risk evaluation for overarching or crosscutting risks .....	25
5.4	Risk treatments .....	25
5.4.1	General .....	25
5.4.2	Aspects of risk treatment that are overarching and/or crosscutting .....	25
<b>6</b>	<b>Inventory of overarching and crosscutting risks .....</b>	<b>25</b>
6.1	General .....	25
6.2	Identification of overarching and crosscutting risks over the lifecycle of CCS projects .....	26
6.3	Overarching risks .....	26
6.3.1	Over-arching risks .....	26
6.3.2	Policy uncertainties .....	27
6.3.3	Uncertain cost or regulations for integrated project .....	28

6.3.4	Engagement .....	29
6.3.5	Project permits not obtained .....	29
6.3.6	Lack of or changes in financial driver .....	30
6.3.7	Changes in financial factors external to the project/Insufficient project financial resources/Changes to the cost of capital .....	31
6.3.8	Unexpected construction or operational cost changes .....	32
6.3.9	Uncertainty in CO2 supply .....	32
6.3.10	Lack of emissions accounting .....	34
6.3.11	Technology scale-up .....	34
6.3.12	Lack of knowledge or qualified resources for operating the unit .....	35
6.3.13	Project impacts on the environment .....	35
6.3.14	External natural impacts on project .....	36
6.3.15	External man-made impacts on project .....	36
6.3.16	Conflicts with other land-use rights .....	37
6.4	Crosscutting risks .....	39
6.4.1	General .....	39
6.4.2	Accidental or intentional interruption or intermittency of CO2 supply, CO2 intake or transportation .....	40
6.4.3	Shared infrastructure by multiple projects (uncertain ownership, performance or lack of coordination) .....	41
6.4.4	Using existing facilities .....	42
6.4.5	Unintended phase change variations in quality and quantity of the CO2 stream.43 6.4.6	
	CO2 out of specifications/Source gas composition not as expected .....	44
6.4.7	Mismatched component performance .....	48
6.4.8	Lower capture efficiency due to the upstream plant flexible operation .....	50
6.4.9	Insufficient storage resource .....	51
6.4.10	Reservoir not performing as predicted .....	52
6.4.11	Model uncertainties regarding the storage performance .....	53
6.4.12	Lack of maintenance and emergency control procedures/safety- related accidents .....	55
6.4.13	Corrosion and material problems .....	58
6.4.14	Pipeline crosscutting risks .....	59
7	Considerations for a potential ISO standard addressing lifecycle risks for integrated CCS projects .....	63
	Annex A (informative) List of acronyms .....	65
	Bibliography .....	68