

Pilot plan for industrial wastewater treatment facilities in the objective of water reuse

Contents

	Page
Foreword	v
Introduction	vi
1 Scope	1
2 Normative references	1
3 Terms, definitions and abbreviated terms	1
3.1 Terms and definitions	1
3.2 Abbreviated terms	2
4 Lifecycle of a pilot study	2
4.1 General	2
4.2 Pilot plan lifecycle phases	3
4.2.1 General	3
4.2.2 Statement of pilot plan goals	4
4.2.3 Pilot study programme	4
4.2.4 Pilot plant/facility design and construction	5
4.2.5 Operation and maintenance procedures and protocols	6
4.2.6 Action planning	6
4.2.7 Pilot plant/facility commissioning	6
4.2.8 Pilot plant/facility operation and management	7
4.2.9 Sample collection plan	7
4.2.10 Pilot plan summary	7
4.2.11 Pilot plant/facility shutdown and decommissioning	7
5 Programme and project management	8
5.1 General	8
5.2 Oversight committee	8
5.3 Pilot study team	8
5.3.1 General	8
5.3.2 Team members	8
5.3.3 Team leader	9
5.3.4 Additional team members	9
5.3.5 Technical experts	9
5.3.6 Team meetings	9
5.4 Quality management system	9
5.5 Risk management	9
5.6 Schedule planning	10
5.6.1 General	10
5.6.2 Time reserve	10
6 Statement of pilot plan goals, scope and boundaries	10
6.1 Goals	10
6.2 Safety	10
6.3 Sustainability	10
6.4 Effectiveness	11
6.5 Efficiency	11
7 Pilot plan study programme	11
7.1 General	11
7.2 Pilot plan study programme contents and structure	12
7.2.1 General	12
7.2.2 Background and pilot plan goals and objectives	12

7.2.3	Prior project history, current project state and post-pilot-plan planned activities	12
7.2.4	Pilot plan scope (within/beyond)	12
7.2.5	Pilot plan success/failure criteria	12
7.3	Description of technology and facilities	12
7.4	Description of pilot facility environment and site	12
7.5	Pilot plan correctness and coverage	12
7.6	Pilot plan flexibility	13
7.7	Plan review	13
7.8	Statistical measures, tools and techniques	13
7.9	Pilot plan study programme approval	13
8	Pilot plant/facility development and construction	13
8.1	General	13
8.2	Basis of design (BoD)	14
8.3	Conceptual and preliminary design	14
8.4	Detailed engineering design	14
8.5	Contracting and construction	14
8.6	Acceptance testing	15
8.7	Handover to commissioning and operational team	15
9	Operational framework establishment	15
9.1	General	15
9.2	Pilot plant/facility procedure manual	15
9.2.1	General	15
9.2.2	List of procedures	16
9.3	Sampling and measurement	16
9.3.1	Sampling and analysis planning	16
9.3.2	Measurement and sampling equipment, analysers and tools	17
9.3.3	Sampling frequency and sample size	17
9.3.4	Sampling and analysis validation	17
10	Pilot plant/facility commissioning phase	17
10.1	General	17
10.2	Commissioning process basic stages	17
10.2.1	General	17
10.2.2	'Dry' run	18
10.2.3	'Wet' run (water run)	18
11	Pilot plan operational phase	18
11.1	General	18
11.2	Reduced loading performance (best case)	18
11.3	Normal loading performance (typical case)	19
11.4	Stressed loading performance (worst case)	19
12	Study summary and reporting	19
13	Permanent shutdown and decommissioning	19
	Bibliography	21