

# ISO/IEC TR 20000-5:2010-04 (E)

## Information technology - Service management - Part 5: Exemplar implementation plan for ISO/IEC 20000-1

---

<b>Contents</b>	<b>Page</b>
Foreword .....	iv
Introduction .....	v
1 Scope .....	1
2 Normative references .....	1
3 Terms and definitions .....	1
4 Benefits of a phased approach .....	1
5 Approach .....	2
5.1 Overview .....	2
5.2 Key considerations .....	2
5.4 Scope and applicability .....	3
5.5 Changes to scope .....	3
5.6 Developing the business case .....	3
5.7 Project support and commitment .....	4
5.8 Gap analysis .....	4
5.9 Implementation governance .....	5
5.10 Project readiness .....	5
5.11 Project team .....	5
6 Overview of phases .....	7
7 Taxonomy of each phase .....	8
7.1 Objectives of each phase .....	8
7.2 Key characteristics of each phase .....	9
8 Post-implementation .....	11
8.1 Continuing governance of the SMS and improving service .....	11
8.2 Plan-Do-Check-Act .....	11
8.3 Interfaces to projects for new and changed services .....	11
Annex A (informative) Start up and business case development .....	12
Annex B (informative) Three phases of the implementation project .....	13
Annex C (informative) Developing policies .....	25
Annex D (informative) Document and record management .....	28
Bibliography .....	31
Figures Figure 1 -- Important components within each of the three phases .....	7
Tables Table 1 -- Objectives of each phase .....	8
Table 2 -- Key characteristics of each phase .....	9
Table A.1 -- Basis for three phases .....	12
Table B.1 -- Activities in three phases .....	13