

ISO/IEC TR 20000-5:2010-04 (E)

Information technology - Service management - Part 5: Exemplar implementation plan for ISO/IEC 20000-1

Contents		Page
Foreword		iv
Introduction		v
1	Scope	1
2	Normative references	1
3	Terms and definitions	1
4	Benefits of a phased approach	1
5	Approach	2
5.1	Overview	2
5.2	Key considerations	2
5.4	Scope and applicability	3
5.5	Changes to scope	3
5.6	Developing the business case	3
5.7	Project support and commitment	4
5.8	Gap analysis	4
5.9	Implementation governance	5
5.10	Project readiness	5
5.11	Project team	5
6	Overview of phases	7
7	Taxonomy of each phase	8
7.1	Objectives of each phase	8
7.2	Key characteristics of each phase	9
8	Post-implementation	11
8.1	Continuing governance of the SMS and improving service	11
8.2	Plan-Do-Check-Act	11
8.3	Interfaces to projects for new and changed services	11
Annex A (informative) Start up and business case development		12
Annex B (informative) Three phases of the implementation project		13
Annex C (informative) Developing policies		25
Annex D (informative) Document and record management		28
Bibliography		31
Figures Figure 1 -- Important components within each of the three phases		7
Tables Table 1 -- Objectives of each phase		8
Table 2 -- Key characteristics of each phase		9
Table A.1 -- Basis for three phases		12
Table B.1 -- Activities in three phases		13