

ISO/IEC TR 20000-5:2013-11 (E)

Information technology - Service management - Part 5: Exemplar implementation plan for ISO/IEC 20000-1

Contents		Page
Foreword		iv
Introduction		v
1	Scope	1
2	Normative references	1
3	Terms and definitions	1
4	Benefits of a phased approach	1
5	Approach	2
5.1	Overview	2
5.2	Key considerations	3
5.4	Scope and applicability	3
5.5	Changes to scope	3
5.6	Project support and commitment	4
5.7	Gap analysis	4
5.8	Developing the business case	5
5.9	Implementation	6
5.10	Project readiness	6
5.11	Project team	7
6	Overview of implementation phases	7
7	Taxonomy of each phase	9
7.1	Summary of activities in each phase	9
7.2	Key characteristics and activities of each phase	9
8	Post-implementation	12
8.1	Control of the SMS and improving service	12
8.2	Plan-Do-Check-Act	12
8.3	Interfaces to projects for new and changed services	13
Annex A (informative) Project initiation and business case development		14
Annex B (informative) Three phases of the implementation project		16
Annex C (informative) Developing policies		22
Annex D (informative) Documentation management		25
Annex E (informative) Templates		28
Bibliography		41