

ISO/IEC/IEEE 24748-4:2026-02 (E)

Systems and software engineering - Life cycle management - Part 4: Systems engineering management planning

Contents

Page

- Foreword v
- Introduction vii
- 1 Scope 1
- 2 Normative references 1
- 3 Terms, definitions and abbreviated terms 1
 - 3.1 Terms and definitions 1
 - 3.2 Abbreviated terms 3
- 4 Conformance 3
 - 4.1 Intended usage 3
 - 4.2 Full conformance 4
 - 4.3 Tailored conformance 4
- 5 Key concepts and their application 4
 - 5.1 General 4
 - 5.2 System concepts 4
 - 5.3 Life cycle concepts 5
 - 5.4 Process concepts 5
 - 5.5 Organizational concepts 5
 - 5.6 Project concepts 5
 - 5.7 System of system concepts 5
 - 5.8 Model-based SE and digital engineering concepts 6
 - 5.9 Information items concepts 7
 - 5.10 SEMP development concepts 7
- 6 SEMP content 8
 - 6.1 General 8
 - 6.2 Introductory material 10
 - 6.3 Technical planning 10
 - 6.3.1 Purpose, scope and objectives 10
 - 6.3.2 Assumptions, dependencies and constraints 11
 - 6.3.3 Schedule and budget summary 11
 - 6.3.4 References 12
 - 6.3.5 Definitions 12
 - 6.3.6 Technical project organization 12
 - 6.3.7 Life cycle model selection and adaptation 13
 - 6.3.8 Process model selection and tailoring 13
 - 6.3.9 Infrastructure and services required 14
 - 6.3.10 Communications 14
 - 6.3.11 Tools, methods and techniques 14
 - 6.4 Technical management processes 15
 - 6.4.1 Planning content from project assessment and control process 15
 - 6.4.2 Planning content from decision management process 17
 - 6.4.3 Planning content from risk management process 17
 - 6.4.4 Planning content from configuration management process 18
 - 6.4.5 Planning content from information management process 20
 - 6.4.6 Planning content from measurement process 21
 - 6.4.7 Planning content from quality assurance process 22
 - 6.5 Technical processes 23
 - 6.5.1 Planning content from business or mission analysis process 23
 - 6.5.2 Planning content from stakeholder needs and requirements definition process 23

6.5.3	Planning content from system requirements definition process	24
6.5.4	Planning content from system architecture definition process	24
6.5.5	Planning content from design definition process	25
6.5.6	Planning content from system analysis process	25
6.5.7	Planning content from implementation process	26
6.5.8	Planning content from integration process	26
6.5.9	Planning content from verification process	27
6.5.10	Planning content from transition process	27
6.5.11	Planning content from validation process	28
6.5.12	Planning content from operation process	28
6.5.13	Planning content from maintenance process	28
6.5.14	Planning content from disposal process	29
6.6	Supporting SE activities and plans	29
6.6.1	General	29
6.6.2	Other plans	29
6.6.3	Traceability	30
6.6.4	Interface management	30
6.6.5	Critical quality characteristics	30
6.6.6	Each required critical quality area	30
6.6.7	Technology management	31
6.7	Annexes	31
6.7.1	General	31
6.7.2	Organizational project enabling processes	31
6.7.3	Agreement processes	34
Annex A (normative) Tailoring policies		35
Annex B (informative) Expanded process view for systems engineering management planning		37
Annex C (informative) Example information item content mapping tables		48
Bibliography		51
IEEE notices and abstract		52