

# ISO/IEC/IEEE 24748-4:2026-02 (E)

## Systems and software engineering - Life cycle management - Part 4: Systems engineering management planning

---

### Contents

Page

- Foreword..... v
- Introduction..... vii
- 1 Scope..... 1
- 2 Normative references..... 1
- 3 Terms, definitions and abbreviated terms..... 1
  - 3.1 Terms and definitions..... 1
  - 3.2 Abbreviated terms..... 3
- 4 Conformance..... 3
  - 4.1 Intended usage..... 3
  - 4.2 Full conformance..... 4
  - 4.3 Tailored conformance..... 4
- 5 Key concepts and their application..... 4
  - 5.1 General..... 4
  - 5.2 System concepts..... 4
  - 5.3 Life cycle concepts..... 5
  - 5.4 Process concepts..... 5
  - 5.5 Organizational concepts..... 5
  - 5.6 Project concepts..... 5
  - 5.7 System of system concepts..... 5
  - 5.8 Model-based SE and digital engineering concepts..... 6
  - 5.9 Information items concepts..... 7
  - 5.10 SEMP development concepts..... 7
- 6 SEMP content..... 8
  - 6.1 General..... 8
  - 6.2 Introductory material..... 10
  - 6.3 Technical planning..... 10
    - 6.3.1 Purpose, scope and objectives..... 10
    - 6.3.2 Assumptions, dependencies and constraints..... 11
    - 6.3.3 Schedule and budget summary..... 11
    - 6.3.4 References..... 12
    - 6.3.5 Definitions..... 12
    - 6.3.6 Technical project organization..... 12
    - 6.3.7 Life cycle model selection and adaptation..... 13
    - 6.3.8 Process model selection and tailoring..... 13
    - 6.3.9 Infrastructure and services required..... 14
    - 6.3.10 Communications..... 14
    - 6.3.11 Tools, methods and techniques..... 14
  - 6.4 Technical management processes..... 15
    - 6.4.1 Planning content from project assessment and control process..... 15
    - 6.4.2 Planning content from decision management process..... 17
    - 6.4.3 Planning content from risk management process..... 17
    - 6.4.4 Planning content from configuration management process..... 18
    - 6.4.5 Planning content from information management process..... 20
    - 6.4.6 Planning content from measurement process..... 21
    - 6.4.7 Planning content from quality assurance process..... 22
  - 6.5 Technical processes..... 23
    - 6.5.1 Planning content from business or mission analysis process..... 23
    - 6.5.2 Planning content from stakeholder needs and requirements definition process..... 23

6.5.3	Planning content from system requirements definition process .....	24
6.5.4	Planning content from system architecture definition process .....	24
6.5.5	Planning content from design definition process .....	25
6.5.6	Planning content from system analysis process .....	25
6.5.7	Planning content from implementation process .....	26
6.5.8	Planning content from integration process .....	26
6.5.9	Planning content from verification process .....	27
6.5.10	Planning content from transition process .....	27
6.5.11	Planning content from validation process .....	28
6.5.12	Planning content from operation process .....	28
6.5.13	Planning content from maintenance process .....	28
6.5.14	Planning content from disposal process .....	29
6.6	Supporting SE activities and plans .....	29
6.6.1	General .....	29
6.6.2	Other plans .....	29
6.6.3	Traceability .....	30
6.6.4	Interface management .....	30
6.6.5	Critical quality characteristics .....	30
6.6.6	Each required critical quality area .....	30
6.6.7	Technology management .....	31
6.7	Annexes .....	31
6.7.1	General .....	31
6.7.2	Organizational project enabling processes .....	31
6.7.3	Agreement processes .....	34
<b>Annex A (normative) Tailoring policies .....</b>		<b>35</b>
<b>Annex B (informative) Expanded process view for systems engineering management planning .....</b>		<b>37</b>
<b>Annex C (informative) Example information item content mapping tables .....</b>		<b>48</b>
<b>Bibliography .....</b>		<b>51</b>
<b>IEEE notices and abstract .....</b>		<b>52</b>