

DIN EN 9320:2015-03 (D/E)

Luft- und Raumfahrt - Programm-Management - Allgemeiner Leitfaden für Erwerb und Lieferung von offenen Systemen; Deutsche und Englische Fassung EN 9320:2014

Aerospace series - Programme Management - General guidelines for acquisition and supply of open systems; German and English version EN 9320:2014

Inhalt	Seite
Vorwort	3
1 Anwendungsbereich	4
2 Normative Verweisungen	5
3 Begriffe und Abkürzungen	5
4 Prozess des Erwerbs	8
5 Lieferprozess	12
6 Prozess des Lebenszyklusmodell-Managements	13
7 Infrastrukturmanagement-Prozess	14
8 Budgetmanagement-Prozess	14
9 Ressourcenmanagement-Prozess	15
10 Qualitätsmanagement-Prozess	16
11 Projektplanungs-Prozess	16
12 Prozess der Projektleitung und -beurteilung	19
13 Entscheidungsprozess	19
14 Risikomanagement-Prozess	19
15 Konfigurationsmanagement-Prozess	24
16 Informationsmanagement-Prozess	25
17 Messprozess	28
18 Prozess der Erarbeitung und Analyse von Anforderungen	31
19 Prozess des Architekturdesigns	39
20 Prozess der Ausführung	42
21 Integrationsprozess	42
22 Verifizierungsprozess	43
23 Validierungsprozess	44
24 Qualifizierungsprozess	46
25 Betriebsprozess	46
26 Aufrechterhaltungsprozess	47
27 Rücknahme aus dem Einsatzprozess	48
Literaturhinweise	49

Contents

Page

- Foreword..... 3
- 1 Scope 4
- 2 Normative references 5
- 3 Terms and definitions and abbreviated terms 5
- 4 Acquisition process..... 8
- 5 Supply process 12
- 6 Life cycle model management process..... 13
- 7 Infrastructure management process 13
- 8 Budget management process 14
- 9 Resource management process 14
- 10 Quality management process..... 16
- 11 Project planning process 16
- 12 Project control and assessment process..... 17
- 13 Decision-making process 18
- 14 Risk management process 18
- 15 Configuration management process 21
- 16 Information management process 23
- 17 Measuring process 25
- 18 Requirement establishment and analysis process 28
- 19 Architecture design process 35
- 20 Execution process 37
- 21 Integration process..... 37
- 22 Verification process..... 38
- 23 Validation process 40
- 24 Qualification process 41
- 25 Operating process 41
- 26 Maintenance process 43
- 27 Withdrawal from service process 43
- Bibliography 44