

ISO 18676:2017-11 (E)

Space systems - Guidelines for the management of systems engineering

Contents		Page
Foreword		iv
Introduction		v
1	Scope	1
2	Normative references	1
3	Terms and definitions	1
4	Positioning of systems engineering management	2
4.1	General	2
4.2	Need for systems engineering management	3
4.3	Systems engineering	3
4.4	Systems engineering management	4
4.5	Systems engineering management relative to the mission/programme/project	4
5	Management of the systems engineering activities	5
5.1	General	5
5.2	Planning	5
5.3	Assessment	6
5.4	Trade-offs and decision making	6
5.5	Control	6
6	Systems engineering management plan (SEMP)	7
7	Systems engineering management activities	7
7.1	Management of stakeholder requirements analysis	7
7.2	Management of system requirements analysis	7
7.3	Management of architectural design	8
7.4	Management of detailed design	8
7.5	Management of assembly, integration and verification	8
7.6	Management of validation	9
8	Work breakdown structures (WBS)	9
9	Phasing, scheduling and recursivity	10
10	Budgeting and resource planning	10
11	Status reporting and assessment	11
11.1	General	11
11.2	Cost assessments	11
11.3	Scheduling assessments	11
11.4	Performance assessments	12
11.5	Risk assessments	12
12	Reviews, audits and control gates	12
12.1	General	12
12.2	Review	13
12.3	Review list	13
12.4	Audits	14

12.5	Control gates	15
13	Interfaces management with SE	15
13.1	General	15
13.2	Acquisition and supply interface management	15
13.3	Implementation interface management	15
	Bibliography	17