

DIN ISO 10006:2020-10 (E)

Quality management - Guidelines for quality management in projects (ISO 10006:2017)

Contents		Page
Foreword		6
Introduction		7
1	Scope	8
2	Normative references	8
3	Terms and definitions	8
4	Quality management systems in projects	10
4.1	Context and characteristics of the project	10
4.1.1	General	10
4.1.2	Organizations	11
4.1.3	Phases and processes in projects	11
4.1.4	Project management processes	11
4.2	Quality management principles	12
4.3	Project quality management processes	12
4.4	Quality plan for the project	12
5	Management responsibility in projects	13
5.1	Top management commitment	13
5.2	Strategic process	13
5.2.1	Application of quality management principles through the strategic process	13
5.2.2	Customer focus	13
5.2.3	Leadership	14
5.2.4	Engagement of people	14
5.2.5	Process approach	14
5.2.6	Improvement	15
5.2.7	Evidence-based decision making	15
5.2.8	Relationship management	16
5.3	Management reviews and progress evaluations	16
5.3.1	Management reviews	16
5.3.2	Progress evaluations	16
6	Resource management in projects	17
6.1	Resource-related processes	17
6.1.1	General	17
6.1.2	Resource planning	18
6.1.3	Resource control	18
6.2	Personnel-related processes	18
6.2.1	General	18
6.2.2	Establishment of the project organizational structure	19
6.2.3	Allocation of personnel	19
6.2.4	Team development	20
National foreword		4
National Annex NA (informative) Bibliography		5
7	Product/service realization in projects	20

7.1	General	20
7.2	Interdependent processes	20
7.2.1	General	20
7.2.2	Project initiation and project management plan development	21
7.2.3	Interaction management	22
7.2.4	Change management	22
7.2.5	Process and project closure	23
7.3	Scope-related processes	23
7.3.1	General	23
7.3.2	Concept development	24
7.3.3	Scope development and control	24
7.3.4	Definition of activities	24
7.3.5	Control of activities	24
7.4	Time-related processes	25
7.4.1	General	25
7.4.2	Planning of activity dependencies	25
7.4.3	Estimation of duration	25
7.4.4	Schedule development	25
7.4.5	Schedule control	26
7.5	Cost-related processes	26
7.5.1	General	26
7.5.2	Cost estimation	27
7.5.3	Budgeting	27
7.5.4	Cost control	27
7.6	Communication-related processes	28
7.6.1	General	28
7.6.2	Communication planning	28
7.6.3	Information management	28
7.6.4	Communication control	29
7.7	Risk-related processes	29
7.7.1	General	29
7.7.2	Risk identification	30
7.7.3	Risk assessment	30
7.7.4	Risk treatment	30
7.7.5	Risk control	31
7.8	Procurement processes	31
7.8.1	General	31
7.8.2	Procurement planning and control	31
7.8.3	Documentation of procurement requirements	32
7.8.4	External provider management and development	32
7.8.5	Contracting	32
7.8.6	Contract control	32
8	Measurement, analysis and improvement in projects	33
8.1	General	33
8.2	Measurement and analysis	33
8.3	Improvement	33
8.3.1	Improvement by the originating organization	33
8.3.2	Improvement by the project organization	34
Annex A (informative) Overview of processes for quality management in projects		35
Annex B (informative) Cross reference matrix between this document, ISO 9001:2015 and ISO 21500:2012		38
Bibliography		41