

# DIN ISO 10006:2020-10 (E)

## Quality management - Guidelines for quality management in projects (ISO 10006:2017)

---

<b>Contents</b>		<b>Page</b>
Foreword .....		6
Introduction .....		7
1	Scope .....	8
2	Normative references .....	8
3	Terms and definitions .....	8
4	Quality management systems in projects .....	10
4.1	Context and characteristics of the project .....	10
4.1.1	General .....	10
4.1.2	Organizations .....	11
4.1.3	Phases and processes in projects .....	11
4.1.4	Project management processes .....	11
4.2	Quality management principles .....	12
4.3	Project quality management processes .....	12
4.4	Quality plan for the project .....	12
5	Management responsibility in projects .....	13
5.1	Top management commitment .....	13
5.2	Strategic process .....	13
5.2.1	Application of quality management principles through the strategic process .....	13
5.2.2	Customer focus .....	13
5.2.3	Leadership .....	14
5.2.4	Engagement of people .....	14
5.2.5	Process approach .....	14
5.2.6	Improvement .....	15
5.2.7	Evidence-based decision making .....	15
5.2.8	Relationship management .....	16
5.3	Management reviews and progress evaluations .....	16
5.3.1	Management reviews .....	16
5.3.2	Progress evaluations .....	16
6	Resource management in projects .....	17
6.1	Resource-related processes .....	17
6.1.1	General .....	17
6.1.2	Resource planning .....	18
6.1.3	Resource control .....	18
6.2	Personnel-related processes .....	18
6.2.1	General .....	18
6.2.2	Establishment of the project organizational structure .....	19
6.2.3	Allocation of personnel .....	19
6.2.4	Team development .....	20
National foreword .....		4
National Annex NA (informative) Bibliography .....		5
7	Product/service realization in projects .....	20

7.1	General .....	20
7.2	Interdependent processes .....	20
7.2.1	General .....	20
7.2.2	Project initiation and project management plan development .....	21
7.2.3	Interaction management .....	22
7.2.4	Change management .....	22
7.2.5	Process and project closure .....	23
7.3	Scope-related processes .....	23
7.3.1	General .....	23
7.3.2	Concept development .....	24
7.3.3	Scope development and control .....	24
7.3.4	Definition of activities .....	24
7.3.5	Control of activities .....	24
7.4	Time-related processes .....	25
7.4.1	General .....	25
7.4.2	Planning of activity dependencies .....	25
7.4.3	Estimation of duration .....	25
7.4.4	Schedule development .....	25
7.4.5	Schedule control .....	26
7.5	Cost-related processes .....	26
7.5.1	General .....	26
7.5.2	Cost estimation .....	27
7.5.3	Budgeting .....	27
7.5.4	Cost control .....	27
7.6	Communication-related processes .....	28
7.6.1	General .....	28
7.6.2	Communication planning .....	28
7.6.3	Information management .....	28
7.6.4	Communication control .....	29
7.7	Risk-related processes .....	29
7.7.1	General .....	29
7.7.2	Risk identification .....	30
7.7.3	Risk assessment .....	30
7.7.4	Risk treatment .....	30
7.7.5	Risk control .....	31
7.8	Procurement processes .....	31
7.8.1	General .....	31
7.8.2	Procurement planning and control .....	31
7.8.3	Documentation of procurement requirements .....	32
7.8.4	External provider management and development .....	32
7.8.5	Contracting .....	32
7.8.6	Contract control .....	32
8	Measurement, analysis and improvement in projects .....	33
8.1	General .....	33
8.2	Measurement and analysis .....	33
8.3	Improvement .....	33
8.3.1	Improvement by the originating organization .....	33
8.3.2	Improvement by the project organization .....	34
Annex A (informative) Overview of processes for quality management in projects .....		35
Annex B (informative) Cross reference matrix between this document, ISO 9001:2015 and ISO 21500:2012 .....		38
Bibliography .....		41