

ISO 21512:2024-08 (E)

Project, programme and portfolio management - Earned value management implementation guidance

Contents		Page
Foreword		vi
Introduction		vii
1	Scope	1
2	Normative references	1
3	Terms, definitions and abbreviated terms	1
3.1	Terms and definitions.....	1
3.2	Abbreviated terms.....	10
4	Overview of earned value management	12
4.1	Overview.....	12
4.2	Earned value management.....	12
4.3	Purpose and benefits of earned value management.....	12
4.4	Initiation considerations for an earned value management system.....	13
4.5	Earned value management planning.....	14
4.6	Using earned value measurements and performance metrics.....	15
5	Implementation of the earned value management process steps	16
5.1	Overview.....	16
5.2	Step 1: Decompose the project or programme scope.....	17
5.2.1	Introduction.....	17
5.2.2	Context.....	17
5.2.3	Work breakdown structure creation.....	17
5.2.4	Decomposition.....	18
5.2.5	100 % rule.....	18
5.2.6	Description of the project or programme work breakdown structure elements.....	18
5.2.7	Hierarchical decomposition.....	19
5.2.8	Project and programme relationship.....	19
5.2.9	Progressive elaboration.....	20
5.2.10	Characteristics of a work breakdown structure.....	20
5.3	Step 2: Assign responsibility.....	20
5.3.1	General.....	20
5.3.2	Work assignment.....	21
5.3.3	Assigning responsibility during work breakdown structure decomposition.....	22
5.3.4	Description of the project or programme assignment of responsibility.....	22
5.3.5	Work packages.....	22
5.4	Step 3: Schedule the work.....	22
5.4.1	General.....	22
5.4.2	Planning the work.....	23
5.4.3	Identification activities.....	23
5.4.4	Durations.....	23
5.4.5	Milestones.....	24
5.4.6	Interdependencies.....	24
5.4.7	Schedule validity.....	24
5.5	Step 4: Develop a time-phased budget.....	25
5.5.1	Overview.....	25
5.5.2	Concepts and considerations.....	25
5.6	Step 5: Assign objective measures of performance.....	29
5.6.1	General.....	29
5.6.2	Earned value techniques — Description, advantages and disadvantages.....	30

5.7	Step 6: Set the performance measurement baseline.....	35
5.7.1	Overview.....	35
5.7.2	Management responsibility.....	35
5.7.3	Control period.....	36
5.8	Step 7: Authorize and perform the work.....	36
5.9	Step 8: Accumulate and report performance data.....	37
5.9.1	Overview.....	37
5.9.2	Control periods.....	37
5.9.3	Scope performance indices.....	37
5.9.4	Schedule performance indices.....	38
5.9.5	Cost performance indices.....	38
5.9.6	Performance analysis data points.....	38
5.10	Step 9: Analyse performance data.....	38
5.10.1	Overview.....	38
5.10.2	Key questions.....	39
5.10.3	Timeliness of information.....	39
5.10.4	Data analysis steps.....	39
5.10.5	Data validity checks.....	39
5.10.6	Review variances and analyse trend data.....	40
5.10.7	Review comparative data.....	41
5.11	Step 10: Take management action.....	42
5.11.1	General.....	42
5.11.2	Types of management actions.....	42
5.11.3	Decision-making.....	43
5.11.4	Lessons learned.....	43
5.12	Step 11: Maintain the baseline.....	44
5.12.1	General.....	44
5.12.2	Context.....	44
5.12.3	Baseline plan.....	44
5.12.4	Change order process for maintenance of baseline.....	45
	Implementation of earned value management system reviews.....	46
6.1	Overview.....	46
6.2	Demonstration review.....	47
6.3	Surveillance review.....	47
	Cost and schedule performance measurement analysis using earned value management data.....	48
7.1	Overview.....	48
7.2	Performance measurement indicators and predictors.....	49
7.3	Cost and schedule performance measurement scenarios.....	50
7.4	Benefits of performance measurement analysis.....	53
7.4.1	General.....	53
7.4.2	Variance analysis.....	54
7.4.3	Estimate at completion.....	54
7.4.4	Using the to complete cost performance index to assess the feasibility of the project or programme plan.....	55
7.4.5	Evaluation of trends.....	56
	Earned schedule implementation.....	59
8.1	Overview.....	59
8.2	Performance measurement metrics, indicators and predictors.....	59
8.3	Earned schedule performance measurement scenarios.....	60
8.3.1	General.....	60
8.3.2	Earned schedule burndown with on time start, late finish.....	61
8.3.3	Schedule variance (time) with on time start, early finish.....	62
8.3.4	Schedule performance index (time) with late start, late finish.....	63
8.3.5	Independent estimate at completion (time) and variances with late start, on time finish.....	65
8.3.6	To complete schedule performance index with on time start, late finish.....	67
8.4	Benefits of schedule performance measurement analysis.....	69
8.4.1	General.....	69
8.4.2	Variance analysis.....	69
8.4.3	Organizational design.....	70
8.4.4	Data quality assurance.....	71

8.4.5	Variance analysis, and project or programme manager's estimate at completion (time).....	71
8.4.6	Assessment of the indicators and predictors against thresholds.....	72
8.5	Trend analysis.....	73
8.5.1	General.....	73
8.5.2	Magnitude of trend and threshold.....	74
8.5.3	Direction of the trend and threshold with the to complete schedule performance index.....	75
9	Integrating other project or programme management practices.....	77
9.1	Integration of risk management.....	77
9.1.1	Overview.....	77
9.1.2	Project or programme risk context.....	77
9.1.3	Intersections between risk management and earned value management processes.....	78
9.1.4	Risk management during project or programme planning.....	78
9.2	Integrating earned schedule with the critical path.....	83
9.2.1	General.....	83
9.2.2	Process steps.....	84
9.2.3	Cyclical process.....	85
9.2.4	Collect periodic performance data.....	86
9.2.5	Proposed recovery action for the critical path.....	90
9.3	Integrating critical chain scheduling.....	91
9.3.1	General.....	91
9.3.2	Benefits of adopting and integrated critical chain project management and earned value management approach.....	91
9.3.3	Critical chain scheduling process.....	92
9.3.4	Critical chain and earned value management control.....	94
9.4	Integrating earned schedule.....	96
9.5	Integrating agile development.....	97
9.6	Integrating project or programme management office.....	101
9.6.1	General.....	101
9.6.2	Activities of a project or programme management office.....	101
9.6.3	Benefits of a project or programme management office.....	101
9.7	Integrating continuous improvement.....	101
9.7.1	General.....	101
9.7.2	Continuous improvement.....	102
9.7.3	Types of continuous improvement processes and methodologies.....	102
9.7.4	Core continuous improvement functions aligned with earned value.....	103
9.8	Integrating governance.....	103
	Annex A (informative) Worked example.....	105
	Annex B (informative) Integrated baseline review.....	125
	Bibliography.....	139