

ISO 21513:2026-01 (E)

Project, programme and portfolio management - Guidance on post-project and post-programme evaluation

Contents		Page
Foreword		v
Introduction		vi
1	Scope	1
2	Normative references	1
3	Terms and definitions	1
4	Concepts	3
4.1	Overview	3
4.2	Purpose	4
4.3	Governance	4
4.4	Benefits	5
4.5	Time frame	5
4.6	Continuous improvement	6
4.6.1	Review and revision of governance	6
4.6.2	Incorporating lessons learned	6
5	Prerequisites for post-project or post-programme evaluations	6
5.1	Overview	6
5.2	Senior executive support	7
5.3	Organizational capability and capacity	7
5.4	Alignment with organizational governance and systems	7
5.5	Cooperation from contractors or suppliers	7
5.6	Cooperation from customers	7
6	Principles	8
6.1	Overview	8
6.2	Credibility	8
6.3	Independence	8
6.4	Objectivity	8
6.5	Proportionality	8
6.6	Utility	9
7	Roles and responsibilities	9
7.1	Overview	9
7.2	Sponsoring organization	9
7.3	Evaluation sponsor	10
7.4	Evaluation team leader	10
7.5	Evaluation team members	10
7.6	Evaluation stakeholders and consultees	11
7.6.1	Overview	11
7.6.2	Internal stakeholders	11
7.6.3	External stakeholders	11
7.6.4	Consultees	11
7.7	Recommendation implementation teams	12
8	Evaluation themes	12
8.1	Overview	12

8.2	Governance and management	13
8.2.1	Overview	13
8.2.2	Decision-making	13
8.2.3	Preparation	14
8.2.4	Implementation	14
8.3	Strategic alignment and objectives	14
8.3.1	Overview	14
8.3.2	Strategic alignment	14
8.3.3	Objectives suitability	15
8.3.4	Objectives achievement	15
8.4	Outputs and outcomes	15
8.4.1	Overview	15
8.4.2	Outputs	15
8.4.3	Organizational and societal outcomes	16
8.4.4	Environmental outcomes	16
8.5	Benefits	16
8.5.1	Overview	16
8.5.2	Economic and financial benefits	16
8.5.3	Social benefits	17
8.5.4	Environmental benefits	17
8.6	Sustainability	17
8.6.1	Overview	17
8.6.2	Sustainability of outputs	17
8.6.3	Sustainability of outcomes	18
8.6.4	Sustainability of benefits	18
8.6.5	Use as a model for future work	18
9	Evaluation practices	18
9.1	Overview	18
9.2	Defining objectives and scope	19
9.3	Planning	19
9.4	Mobilization	20
9.5	Implementation	20
9.5.1	Overview	20
9.5.2	Collecting data and evidence	20
9.5.3	Analysing and concluding	21
9.5.4	Reporting and disseminating	22
9.6	Reviewing and addressing the results	22
	Bibliography	23