

ISO/TR 21245:2018-11 (E)

Railway applications - Railway project planning process - Guidance on railway project planning

Contents		Page
Foreword		v
Introduction		vi
1	Scope	1
2	Normative references	1
3	Terms and definitions	1
4	Specificities of railway projects	4
4.1	General	4
4.2	Capital aspect of railway projects	4
4.3	Stakeholders of railway projects	5
4.4	Long life cycle of railway projects	5
4.5	High technical integration and complexity of railway systems	6
4.5.1	General	6
4.5.2	Technical subsystems	6
4.5.3	Non-material deliverables	7
5	Overview of each process within a railway project	7
6	Guidance for initiating process and planning process	9
7	Listing factors to be taken into account	10
8	Railway project stakeholders needs and interests	10
8.1	General	10
8.2	Administrative authorities	11
8.3	Passengers	11
8.4	Consignors	12
8.5	Owners of rolling stock	12
8.6	Owners of infrastructure	12
8.7	Managers (keepers) of rolling stock	12
8.8	Infrastructure managers	13
8.9	Railway undertakings	14
8.10	Infrastructure operators	15
8.11	Construction contractors/suppliers	15
8.12	Persons/organizations engaged in related transport modes	15
8.13	Others	16
9	Conditions	16
9.1	General	16
9.2	Natural conditions	16
9.2.1	Geology/topography	16
9.2.2	Weather and climate	17
9.2.3	Other natural conditions	17
9.3	Economic and social conditions affecting railway projects	18
9.3.1	General	18
9.3.2	Urbanism and population	18
9.3.3	Industrial environment	18

9.3.4	Other obstacles	18
9.3.5	Civil works, networks and systems	18
9.4	Existing railway system facilities	19
10	Consideration of correlation and causality of factors	19
11	Prioritization and weighting	20
12	Seeking solutions	21
13	Case study	22
Annex A (informative) Example of correlation and causality of factors		23
Annex B (informative) Simplified example of applying this document's guidance to planning construction of a new railway line		27
Annex C (informative) Example of specific factors for a rolling stock related project		32
Bibliography		33