

DIN CEN/TR 17439:2021-05 (E)

Guidance on how to implement EN ISO 19650-1 and -2 in Europe

Contents		Page
European foreword		4
Introduction		5
1	Scope	6
2	Normative references	6
3	Terms and definitions	6
4	Symbols and abbreviations	7
5	Explanation of vocabulary	7
5.1	Appointment, appointing and appointed parties	7
5.1.1	Appointment	7
5.1.2	Appointing party	7
5.1.3	Appointed party	8
5.2	Information requirements	8
5.2.1	Introduction	8
5.2.2	Information Requirement (IR)	8
5.2.3	Exchange Information Requirements (EIR)	9
5.2.4	Task Information Requirements (TIR)	9
5.3	BIM Execution Plan (BEP)	9
5.4	Information Delivery Plans	9
5.5	Information model	10
5.6	Information container	10
5.7	Federation	11
5.8	Common data environment (CDE)	11
6	Explanation of concepts and principles	11
6.1	Appointment, appointing and appointed parties	11
6.2	Information management function	12
6.3	Information delivery	13
6.4	Information checking during information exchange	14
6.5	Flexibility in how the different parties and teams may be set up to enable information delivery according to EN ISO 19650	15
6.6	Families of information requirements and information models	16
6.7	Level of Information Need	18
6.8	Federation strategy	18
6.9	How to implement Task Information Delivery Plan (TIDP) and Master Information Delivery Plan (MIDP)	19
6.10	Common Data Environment	20
6.11	Collaborative production of information	21
6.12	Information delivery cycle	22
7	Explanation of EN ISO 19650-2 process	25
7.1	Concept of process	25
7.2	Scalability to small and medium projects	26
7.3	Illustration of different aspects of EN ISO 19650-2 process using a number of different scenarios	27
7.3.1	The client (as the appointing party) and the supply chain are aware and motivated and use EN ISO 19650	27

7.3.2	The client is not aware of/or does not use EN ISO 19650 i.e. How to implement without client participation	27
7.3.3	The appointing party is not the client	27
7.3.4	The delivery team is either a small and simple structure or a large and complex structure but is delivering a similar project	28
7.3.5	Explanation of the EN ISO 19650-2 process: The delivery team will continue through to operation and maintenance	31
7.4	The project is mid - size and EN ISO 19650 is used for optimizing costs and the delivery phase	33
8	Examples of implementing the EN ISO 19650-2 process	34
8.1	Introduction	34
8.2	The supply chain is not aware of/or does not use EN ISO 19650	34
8.2.1	Introduction	34
8.2.2	The collaboration with Building Information Models	35
8.2.3	Appointing the parties in the digital collaboration	37
8.2.4	Planning the digital collaboration	39
8.2.5	Collaborative production of information and construction	41
8.2.6	Project close-out and handover	42
8.3	The project is complex with a range of different stakeholders and demanding schedules with a multiple delivery teams	43
8.3.1	Introduction	43
8.3.2	The digital capability and capacity	44
8.3.3	Description of project to design a public access building for the appointing party's overall rail improvement programme, following the Information management process during the delivery phase of assets from EN ISO 19650-2	44
8.3.4	Summary	50
8.4	The project is small and straight forward and EN ISO 19650 seems too much effort	50
8.4.1	First example of Implementing the EN ISO 19650-2 process: The project is small and straight forward and EN ISO 19650 seems too much effort	50
8.4.2	Second example of Implementing the EN ISO 19650-2 process: The project is small and straight forward and EN ISO 19650 seems too much effort	55
8.5	Example of Implementing the EN ISO 19650-2 process: CDE-scenario demonstrating the spatial coordination of information models with other information models existing within the infrastructure Project's Common Data Environment (CDE)	60
8.5.1	Introduction	60
8.5.2	The collaborative production of Information Models in the Common Data Environment (CDE)	60
8.5.3	Collaborative production of information and construction	62
8.5.4	Project close-out and handover	63