

ISO 23234:2021-02 (E)

Buildings and civil engineering works - Security - Planning of security measures in the built environment

Contents		Page
Foreword		v
Introduction		vi
1	Scope	1
2	Normative references	1
3	Terms and definitions	1
4	Planning of security measures for the built environment	5
4.1	General	5
4.2	Security planning as part of risk management	6
4.3	Size of projects	6
4.4	Division of the building process into stages	6
4.4.1	General	6
4.4.2	Strategic definition	7
4.4.3	Preparation and brief	8
4.4.4	Concept design	8
4.4.5	Developed and technical design	8
4.4.6	Construction	8
4.4.7	Testing and handover	9
4.4.8	In use	9
4.4.9	Decommissioning	9
4.5	Organization and principal	9
4.6	Special advisers in security projects	10
4.6.1	General	10
4.6.2	Security planner	10
4.6.3	Security risk adviser	10
4.6.4	Technical security adviser	11
4.6.5	Operational security adviser	12
4.6.6	Project information security adviser	12
5	Security deliverables in stages	13
5.1	Strategic definition	13
5.1.1	Asset inventory	13
5.1.2	Protective security objectives	13
5.1.3	Requirements for protective security planning	14
5.1.4	Threat assessment, scenario selection and design-basis threats	14
5.1.5	Information security for the project	15
5.1.6	Security risk analysis (strategic)	15
5.1.7	Clarification of conditions	15
5.2	Preparation and brief	16
5.2.1	Input to the dependency map	16
5.2.2	Security risk analysis (preparation and brief)	16
5.2.3	External requirements report	16
5.2.4	Security strategy	16
5.2.5	Input to zoning	17
5.2.6	Input to the spatial and functional programming	17
5.2.7	Identification and assessment of security measures	17
5.2.8	Cost survey	17
5.2.9	Contributions to preliminary design report	18
5.3	Concept design	18
5.3.1	Reassessment of security objectives	18

5.3.2	Security risk analysis (concept)	18
5.3.3	Reassessment of security strategy	18
5.3.4	Description of security measures	18
5.3.5	Integration of security measures	19
5.3.6	Selection of security measures	19
5.3.7	Input to operational requirements	19
5.3.8	Cost survey for concept	19
5.4	Developed and technical design	19
5.4.1	Input to tender drawings	19
5.4.2	Input to delivery and job descriptions	20
5.4.3	Contributions in tender evaluation	20
5.4.4	Assessment of final design	20
5.5	Construction	20
5.5.1	Implementation control	20
5.5.2	Participation in functional tests and commissioning	21
5.5.3	Input to the operations and maintenance manuals	21
5.5.4	Input to operational requirements	21
5.5.5	Requirements for alterations in security measures	21
5.5.6	Assessment of as-built design	22
5.6	Testing and handover	22
5.6.1	Participation in handover	22
5.6.2	Completeness check	22
5.6.3	Quality and functionality check	22
5.7	In use	22
5.7.1	Contribution to trial use	22
5.7.2	Security training	22
5.7.3	Security verification	23
5.8	Decommissioning	23
5.8.1	Overview of sensitive installations	23
5.8.2	Security risk assessment (decommissioning)	23
Bibliography		24