

ISO 6082:2025-03 (E)

Construction project governance - Guidance on delivery management

Contents

Page

Foreword	v
Introduction	vi
1 Scope	1
2 Normative references	1
3 Terms and definitions	1
4 Delivery management concepts	4
4.1 Fundamentals of construction works projects	4
4.2 The delivery process	5
4.2.1 Overview	5
4.2.2 Organizational governance practices	6
4.2.3 Controlling practices	6
4.2.4 Influencing practices	7
4.3 Procurement cycle associated with the delivery of a construction works project	7
4.4 Context for project delivery	8
4.4.1 Regional, organizational and project context	8
4.4.2 Risk	11
4.5 Client organization inputs into projects	13
4.5.1 Overview	13
4.5.2 Values and vision	13
4.5.3 Organizational policies which inform project delivery values	14
4.5.4 Strategic planning	16
4.5.5 Business case and feasibility studies	17
5 Roles and responsibilities to support project delivery	18
5.1 Overview	18
5.2 Project delivery steering committee of senior management	18
5.3 Client delivery management team	20
5.3.1 Typical functions	20
5.3.2 Client delivery manager	21
5.4 Finance department	24
5.5 Project delivery team	24
5.6 Stakeholders	25
6 Client delivery management practices	26
6.1 Plan	26
6.1.1 Overview	26
6.1.2 Site considerations	26
6.1.3 Predicting outturn (final) costs	28
6.1.4 Whole life costs	28
6.1.5 Project delivery management plan	28
6.1.6 Procurement planning	29
6.1.7 Implementation plans	30
6.2 Specify	32
6.2.1 Overview	32
6.2.2 Shaping the project	32
6.2.3 Scope of work	33
6.2.4 Quality requirements	33
6.2.5 Sustainable development contributions	34
6.2.6 Specification for data requirements	36

6.3	Procure.....	36
6.3.1	General.....	36
6.3.2	Procurement system for project delivery.....	36
6.3.3	The use of procurement as an instrument of policy.....	39
6.3.4	Standardizing procurement.....	40
6.3.5	Contract management.....	41
6.4	Oversee delivery.....	42
6.4.1	Overview.....	42
6.4.2	Control framework for project delivery.....	42
6.4.3	Control budgets.....	43
6.4.4	Achieving outcomes.....	44
6.4.5	Data gathering.....	44
6.4.6	Reporting to governance structures.....	44
6.4.7	Interrogation of information.....	44
6.4.8	Managing project risks and change.....	45
6.4.9	Commissioning.....	45
6.4.10	Standardization.....	45
6.4.11	Data capture and disclosure.....	46
6.4.12	Exit strategies.....	46
Annex A (informative) Core systems for the delivery of construction works projects.....		48
Annex B (informative) Control framework for the delivery of construction works projects.....		53
Annex C (informative) Specifying requirements.....		60
Bibliography.....		64