

ISO 15926-13:2018 (E)

Industrial automation systems and integration — Integration of life-cycle data for process plants including oil and gas production facilities — Part 13: Integrated asset planning life-cycle

Contents

| | |
|-------|---|
| | Foreword |
| | Introduction |
| 1 | Scope |
| 2 | Normative references |
| 3 | Terms, definitions, symbols and abbreviated terms |
| 3.1 | Terms and definitions |
| 3.2 | Abbreviated terms |
| 3.3 | Symbols |
| 4 | Layers and extension of integrated asset planning life-cycle data |
| 4.1 | Layers for integrated asset planning life-cycle data |
| 4.2 | The documentation of the layers |
| 4.3 | Use of the layers |
| 4.4 | Extensions for particular engineering applications |
| 4.5 | Simplification for a scheduling application view |
| 5 | Representation of planning data |
| 5.1 | Basis of the approach |
| 5.2 | Fundamental planning objects |
| 5.2.1 | Objective of planning |
| 5.2.2 | Required or proposed activity and specification |
| 5.2.3 | Alternative specifications |
| 5.3 | Schedule |
| 5.3.1 | Definition of a schedule |
| 5.3.2 | Level of a schedule |
| 5.3.3 | Role of a schedule |
| 5.4 | Planning activity |
| 5.5 | Actual activity that fulfils a requirement |
| 5.6 | Decomposition of an activity |
| 5.6.1 | Parts of activities and their level |
| 5.6.2 | Decomposition of a specification |
| 5.7 | Classifications of an activity |
| 5.7.1 | Activity purpose and activity breakdown |
| 5.7.2 | Activity management objective |
| 5.7.3 | Asset life-cycle phase |
| 5.7.4 | Activity risk |
| 5.7.5 | Activity criticality |
| 5.7.6 | Activity priority |
| 5.7.7 | Activity completion status |
| 5.7.8 | Activity planning status |
| 5.8 | Resource for an activity |
| 5.8.1 | Specification of a resource |
| 5.8.2 | Resource breakdown |
| 5.8.3 | Available physical object for a resource |
| 5.8.4 | Quantity-based and time-based resources |
| 5.8.5 | Consumable material and equipment |
| 5.8.6 | Quantity base resource usage |
| 5.8.7 | Work centre and organizational level |

- 5.8.8 Staff time and discipline
 - 5.8.9 Consumption profile
 - 5.8.10 Material resource availability checking and ordering
 - 5.8.11 Material resource delivery
 - 5.9 Participants in an activity
 - 5.9.1 Subject of work
 - 5.9.2 Subject of work and physical breakdown
 - 5.9.3 Role of a person or organization
 - 5.9.4 Planning software
 - 5.10 Shutdown
 - 5.10.1 Shutdown phase
 - 5.10.2 Necessary shutdown for an activity
 - 5.10.3 Shutdown scope
 - 5.10.4 Shutdown reason
 - 5.11 Dates and times for an activity
 - 5.11.1 Beginning and end events for an activity
 - 5.11.2 Required beginnings and ends
 - 5.11.3 Required as early or as late as possible
 - 5.11.4 Proposed beginnings and ends
 - 5.11.5 Actual beginnings and ends
 - 5.12 Duration of an activity
 - 5.13 Measure of progress
 - 5.13.1 Frontline date
 - 5.13.2 Performance measurement
 - 5.14 Event and milestone
 - 5.15 Temporal relationships between activities and events
 - 5.15.1 Succession relationship
 - 5.15.2 Specified lag for a succession relationship
 - 5.15.3 Specified lag with calendar for a succession relationship
 - 5.15.4 Free float and total float for an activity in plan
 - 5.15.5 Dependency relationship
 - 5.16 Calendar
 - 5.16.1 Working days
 - 5.16.2 A repeating period in time
 - 5.16.3 A repeating point in time
 - 5.17 Identification of objects
 - 5.18 Work order
 - 5.19 Area of facility and site
- 6 Scheduling application view**
- 6.1 Use of the scheduling application view model
 - 6.2 Simplification of the ISO 15926 ontology
 - 6.3 An actual activity in the scheduling application view model
 - 6.4 Data planning for the scheduling application view
 - 6.5 User defined properties in the scheduling application view
- Annex A (normative) Ontology for integrated asset planning life-cycle**
- A.1 Layers in the ontology
 - A.2 Planning ontology
 - A.3 Scheduling application view ontology
 - A.4 Ontology collector
- Annex B (normative) XML schema for exchange between scheduling applications**
- Annex C (informative) Relationship between the planning ontology and the scheduling application interface**
- Annex D (informative) Schedule and activity level**
- D.1 Schedule level
 - D.2 Activity level
- Annex E (informative) Interface to reference data libraries**
- Annex F (informative) Usage scenarios**

Annex G (informative) Relationship with UN/CEFACT XML schema for reporting project schedule and cost performance

Page count: 96