

ISO/TR 27918:2018-04 (E)

Lifecycle risk management for integrated CCS projects

Contents		Page
Foreword		v
Introduction		vi
1	Scope	1
2	Normative references	2
3	Terms and definitions	2
4	General information on lifecycle risk management for CCS	2
4.1	Usefulness and benefits of lifecycle risk management	2
4.2	Defining lifecycle for an integrated CCS project	2
4.3	Examples of overarching risk assessment processes conducted for CCS projects	5
4.4	Examples of ISO risk standards that may be applied to CCS projects	8
4.5	Description of how risk is addressed in other standards and regulations	9
4.5.1	General	9
4.5.2	Treatment of CCS risk in international agreements	9
4.5.3	CSA Standard (Z741-12, Geological Storage of Carbon Dioxide)	12
4.5.4	US DOE Best Practices for Risk Analysis and Simulation for Geologic Storage of CO ₂	13
4.5.5	WRI CCS Guidelines	13
4.5.6	IEA Carbon Capture and Storage Model Regulatory Framework	14
4.5.7	United States EPA regulations	14
4.5.8	EU Directive 2009/31/EC on the geological storage of carbon dioxide	15
4.5.9	Regulation of geological storage in Japan	16
4.5.10	Technical guidelines for CCS in China	16
4.5.11	Summary of key features of CCS risk assessment requirements	17
5	Overarching and crosscutting aspects of risk management in CCS projects	18
5.1	Introduction	18
5.1.1	Scope	18
5.1.2	Terms relating to risk	18
5.1.3	Project components and phases	19
5.1.4	Responsibilities and risk ownership	19
5.2	Risk identification	19
5.2.1	General	19
5.2.2	Identifying overarching and crosscutting (OA-XC) risks	20
5.3	Rating and evaluating risk	24
5.3.1	Risk assessment, risk tolerance, and risk evaluation processes	24
5.3.2	Risk scales and expert judgment	24
5.3.3	Risk evaluation for overarching or crosscutting risks	25
5.4	Risk treatments	25
5.4.1	General	25
5.4.2	Aspects of risk treatment that are overarching and/or crosscutting	25
6	Inventory of overarching and crosscutting risks	25
6.1	General	25
6.2	Identification of overarching and crosscutting risks over the lifecycle of CCS projects	26
6.3	Overarching risks	26
6.3.1	Over-arching risks	26
6.3.2	Policy uncertainties	27
6.3.3	Uncertain cost or regulations for integrated project	28

6.3.4	Engagement	29
6.3.5	Project permits not obtained	29
6.3.6	Lack of or changes in financial driver	30
6.3.7	Changes in financial factors external to the project/Insufficient project financial resources/Changes to the cost of capital	31
6.3.8	Unexpected construction or operational cost changes	32
6.3.9	Uncertainty in CO2 supply	32
6.3.10	Lack of emissions accounting	34
6.3.11	Technology scale-up	34
6.3.12	Lack of knowledge or qualified resources for operating the unit	35
6.3.13	Project impacts on the environment	35
6.3.14	External natural impacts on project	36
6.3.15	External man-made impacts on project	36
6.3.16	Conflicts with other land-use rights	37
6.4	Crosscutting risks	39
6.4.1	General	39
6.4.2	Accidental or intentional interruption or intermittency of CO2 supply, CO2 intake or transportation	40
6.4.3	Shared infrastructure by multiple projects (uncertain ownership, performance or lack of coordination)	41
6.4.4	Using existing facilities	42
6.4.5	Unintended phase change variations in quality and quantity of the CO2 stream.43 6.4.6	
	CO2 out of specifications/Source gas composition not as expected	44
6.4.7	Mismatched component performance	48
6.4.8	Lower capture efficiency due to the upstream plant flexible operation	50
6.4.9	Insufficient storage resource	51
6.4.10	Reservoir not performing as predicted	52
6.4.11	Model uncertainties regarding the storage performance	53
6.4.12	Lack of maintenance and emergency control procedures/safety- related accidents	55
6.4.13	Corrosion and material problems	58
6.4.14	Pipeline crosscutting risks	59
7	Considerations for a potential ISO standard addressing lifecycle risks for integrated CCS projects	63
	Annex A (informative) List of acronyms	65
	Bibliography	68