

ISO/IEC 16326:2009-12 (E)

Systems and software engineering_ - Life cycle processes_ - Project management

Contents

Page

| | |
|---|----|
| Foreword | v |
| Introduction..... | vi |
| 1 Scope..... | 1 |
| 1.1 Purpose | 1 |
| 1.2 Field of application..... | 1 |
| 1.3 Limitations | 1 |
| 2 Conformance | 2 |
| 2.1 Conformance to normative documentation content..... | 2 |
| 2.2 Conformance to processes | 2 |
| 2.3 Full conformance..... | 2 |
| 3 Symbols and abbreviations..... | 2 |
| 4 Application of this International Standard..... | 3 |
| 5 Elements of the project management plan | 4 |
| 5.1 Project overview (Clause 1 of the PMP)..... | 5 |
| 5.1.1 Project summary (Subclause 1.1 of the PMP) | 5 |
| 5.1.2 Evolution of the plan (Subclause 1.2 of the PMP)..... | 6 |
| 5.2 References (Clause 2 of the PMP) | 6 |
| 5.3 Definitions (Clause 3 of the PMP) | 6 |
| 5.4 Project context (Clause 4 of the PMP)..... | 6 |
| 5.4.1 Process model (Clause 4.1 of the PMP) | 6 |
| 5.4.2 Process improvement plan (Clause 4.2 of the PMP) | 7 |
| 5.4.3 Infrastructure plan (Clause 4.3 of the PMP)..... | 7 |
| 5.4.4 Methods, tools and techniques (Clause 4.4 of the PMP)..... | 7 |
| 5.4.5 Product acceptance plan (Clause 4.5 of the PMP)..... | 7 |
| 5.4.6 Project organization (Clause 4.6 of the PMP)..... | 7 |
| 5.5 Project planning (Clause 5 of the PMP) | 8 |
| 5.5.1 Project initiation (Subclause 5.1 of the PMP) | 8 |
| 5.5.2 Project work plans (Subclause 5.2 of the PMP) | 9 |
| 5.6 Project assessment and control (Clause 6 of the PMP)..... | 10 |
| 5.6.1 Requirements management plan (Subclause 6.1 of the PMP)..... | 10 |
| 5.6.2 Scope change control plan (Subclause 6.2 of the PMP) | 10 |
| 5.6.3 Schedule control plan (Subclause 6.3 of the PMP)..... | 10 |
| 5.6.4 Budget control plan (Subclause 6.4 of the PMP) | 10 |
| 5.6.5 Quality assurance plan (Subclause 6.5 of the PMP)..... | 11 |
| 5.6.6 Subcontractor management plans (Subclause 6.6 of the PMP)..... | 11 |
| 5.6.7 Project closeout plan (Subclause 6.7 of the PMP)..... | 11 |
| 5.7 Product delivery (Clause 7 of the PMP) | 11 |
| 5.8 Supporting process plans (Clause 8 of the PMP) | 11 |
| 5.8.1 Project supervision and work environment (Subclause 8.1 of the PMP) | 11 |
| 5.8.2 Decision management (Subclause 8.2 of the PMP) | 12 |
| 5.8.3 Risk management (Subclause 8.3 of the PMP) | 12 |
| 5.8.4 Configuration management (Subclause 8.4 of the PMP) | 12 |
| 5.8.5 Information management (Subclause 8.5 of the PMP) | 12 |
| 5.8.6 Quality assurance (Subclause 8.6 of the PMP) | 13 |
| 5.8.7 Measurement (Subclause 8.7 of the PMP) | 13 |
| 5.8.8 Reviews and audits (Subclause 8.8 of the PMP)..... | 13 |
| 5.8.9 Verification and validation (Subclause 8.9 of the PMP) | 14 |
| 5.9 Additional plans (Clause 9 of the PMP)..... | 14 |

- 5.10 End matter14
- 6 Project processes15
- 6.1 Project planning process.....16
- 6.2 Project assessment and control process20
- 6.3 Decision management process.....23
- 6.4 Risk management process25
- 6.5 Configuration management process27
- 6.6 Information management process29
- 6.7 Measurement process.....31
- Bibliography32

List of Figures Page

- Figure 1 – Format of a project management plan4