

ISO/IEC/IEEE 24748-4:2016-05 (E)

Systems and software engineering - Life cycle management - Part 4: Systems engineering planning

Contents		Page
Foreword		v
Introduction		ix
1	Scope	1
2	Conformance	2
2.1	Intended usage	2
2.2	Conformance to processes	2
2.3	Conformance to information item content	2
2.4	Full conformance	2
2.5	Tailored conformance	3
3	Normative references	3
4	Terms and definitions	3
5	Concepts	5
5.1	Introduction	5
5.2	System concepts	6
5.3	Life cycle concepts	6
5.4	Process concepts	6
5.5	Organizational concepts	7
5.6	Project concepts	7
5.7	Information items concepts	7
5.8	SEMP development concepts	8
6	Technical management processes for systems engineering planning	9
6.1	General	9
6.2	Project planning process	10
6.3	Project assessment and control process	14
6.4	Decision management process	16
6.5	Risk management process	18
6.6	Configuration management process	19
6.7	Information management process	20
6.8	Measurement process	21
6.9	Quality assurance process	22
7	Information items	23
8	Guidelines for information items	23
8.1	Introduction	23
8.3	Elements of the SEMP	26
9	Information item content	27
9.1	General	27
9.2	Front matter	28
9.3	Technical Project Summary	28
9.3.1	General	28
9.3.2	Purpose, scope and objectives	28
9.3.3	Assumptions and constraints	29

9.3.4	System description	29
9.3.5	Schedule and budget summary	29
9.4	References	29
9.5	Definitions	29
9.6	Technical project organization	29
9.7	Planning for technical definition	30
9.7.1	General	30
9.7.2	Process definition	30
9.7.3	Infrastructure planning	31
9.7.4	Technical project planning	31
9.8	Technical project execution and control	33
9.8.1	Performance assessment and control	33
9.8.2	Measurement	34
9.8.3	Quality assurance	34
9.8.4	Reviews and audits	34
9.8.5	Subcontractor management	35
9.8.6	Project management controls	35
9.8.7	Technical project closeout	35
9.8.8	Technical baseline management	36
9.9	Supporting process plans	38
9.9.1	General	38
9.9.2	Decision management	38
9.9.3	Risk management	39
9.9.4	Communications	39
9.9.5	Verification and validation	39
9.10	Specialty engineering activities and plans	40
Annex A (informative) Project Management Plan (PMP) elements		42
Annex B (informative) SEMP considerations for system life cycle stages		49
B.1	Introduction	49
B.2	Concept stage	52
B.3	Development stage	53
B.4	Production stage	54
B.5	Utilization stage	55
B.6	Support stage	56
B.7	Retirement stage	57
Annex C (normative) Tailoring policies		59
C.1	Introduction	59
C.2	Information item tailoring process	59
C.2.1	Purpose	59
C.2.2	Outcomes	59
C.2.3	Activities and tasks	59
Bibliography		61