

ISO/IEC/IEEE 24748-4:2016-05 (E)

Systems and software engineering - Life cycle management - Part 4: Systems engineering planning

| Contents | | Page |
|--------------------|--|-------------|
| Foreword | | v |
| Introduction | | ix |
| 1 | Scope | 1 |
| 2 | Conformance | 2 |
| 2.1 | Intended usage | 2 |
| 2.2 | Conformance to processes | 2 |
| 2.3 | Conformance to information item content | 2 |
| 2.4 | Full conformance | 2 |
| 2.5 | Tailored conformance | 3 |
| 3 | Normative references | 3 |
| 4 | Terms and definitions | 3 |
| 5 | Concepts | 5 |
| 5.1 | Introduction | 5 |
| 5.2 | System concepts | 6 |
| 5.3 | Life cycle concepts | 6 |
| 5.4 | Process concepts | 6 |
| 5.5 | Organizational concepts | 7 |
| 5.6 | Project concepts | 7 |
| 5.7 | Information items concepts | 7 |
| 5.8 | SEMP development concepts | 8 |
| 6 | Technical management processes for systems engineering planning | 9 |
| 6.1 | General | 9 |
| 6.2 | Project planning process | 10 |
| 6.3 | Project assessment and control process | 14 |
| 6.4 | Decision management process | 16 |
| 6.5 | Risk management process | 18 |
| 6.6 | Configuration management process | 19 |
| 6.7 | Information management process | 20 |
| 6.8 | Measurement process | 21 |
| 6.9 | Quality assurance process | 22 |
| 7 | Information items | 23 |
| 8 | Guidelines for information items | 23 |
| 8.1 | Introduction | 23 |
| 8.3 | Elements of the SEMP | 26 |
| 9 | Information item content | 27 |
| 9.1 | General | 27 |
| 9.2 | Front matter | 28 |
| 9.3 | Technical Project Summary | 28 |
| 9.3.1 | General | 28 |
| 9.3.2 | Purpose, scope and objectives | 28 |
| 9.3.3 | Assumptions and constraints | 29 |

| | | |
|--|--|----|
| 9.3.4 | System description | 29 |
| 9.3.5 | Schedule and budget summary | 29 |
| 9.4 | References | 29 |
| 9.5 | Definitions | 29 |
| 9.6 | Technical project organization | 29 |
| 9.7 | Planning for technical definition | 30 |
| 9.7.1 | General | 30 |
| 9.7.2 | Process definition | 30 |
| 9.7.3 | Infrastructure planning | 31 |
| 9.7.4 | Technical project planning | 31 |
| 9.8 | Technical project execution and control | 33 |
| 9.8.1 | Performance assessment and control | 33 |
| 9.8.2 | Measurement | 34 |
| 9.8.3 | Quality assurance | 34 |
| 9.8.4 | Reviews and audits | 34 |
| 9.8.5 | Subcontractor management | 35 |
| 9.8.6 | Project management controls | 35 |
| 9.8.7 | Technical project closeout | 35 |
| 9.8.8 | Technical baseline management | 36 |
| 9.9 | Supporting process plans | 38 |
| 9.9.1 | General | 38 |
| 9.9.2 | Decision management | 38 |
| 9.9.3 | Risk management | 39 |
| 9.9.4 | Communications | 39 |
| 9.9.5 | Verification and validation | 39 |
| 9.10 | Specialty engineering activities and plans | 40 |
| Annex A (informative) Project Management Plan (PMP) elements | | 42 |
| Annex B (informative) SEMP considerations for system life cycle stages | | 49 |
| B.1 | Introduction | 49 |
| B.2 | Concept stage | 52 |
| B.3 | Development stage | 53 |
| B.4 | Production stage | 54 |
| B.5 | Utilization stage | 55 |
| B.6 | Support stage | 56 |
| B.7 | Retirement stage | 57 |
| Annex C (normative) Tailoring policies | | 59 |
| C.1 | Introduction | 59 |
| C.2 | Information item tailoring process | 59 |
| C.2.1 | Purpose | 59 |
| C.2.2 | Outcomes | 59 |
| C.2.3 | Activities and tasks | 59 |
| Bibliography | | 61 |