

ISO/IEC/IEEE 24748-8:2026-10 (E)

Systems and software engineering - Life cycle management - Part 8: Technical reviews and audits on defence programs

Contents	Page
Foreword	vi
Introduction	viii
1 Scope	1
2 Normative references	1
3 Terms, definitions and abbreviated terms	1
3.1 Terms and definitions	1
3.2 Abbreviated terms	4
4 Conformance	4
5 Concepts	5
5.1 Project assessment and control	5
5.2 Configuration management	5
5.3 Validation	5
5.4 Information and digital engineering	6
5.5 Agile development	6
6 Timing and frequency	7
6.1 Alignment to system life cycle model	7
6.2 Risk-based decision points	7
6.3 Entry criteria	7
6.4 Exit criteria	7
6.5 Application to system elements	8
6.6 Iteration and concurrency considerations	8
6.7 Removing, combining or adding reviews or audits	8
7 Technical review and audit processes	8
7.1 Prepare process	8
7.1.1 Purpose	8
7.1.2 Outcomes	8
7.1.3 Activities and tasks	8
7.2 Conduct process	10
7.2.1 Purpose	10
7.2.2 Outcomes	10
7.2.3 Activities and tasks	10
7.3 Complete process	11
7.3.1 Purpose	11
7.3.2 Outcomes	11
7.3.3 Activities and tasks	11
8 Application to major capability acquisition pathway	12
8.1 Overview	12
8.1.1 Purpose	12
8.1.2 Life cycle	13
8.2 Alternative systems review (ASR)	14
8.2.1 ASR purpose	14
8.2.2 ASR outcomes	14

8.2.3	ASR timing	14
8.2.4	ASR activities and tasks	15
8.2.5	ASR review topics	15
8.3	System requirements review (SRR)	16
8.3.1	SRR purpose	16
8.3.2	SRR outcomes	16
8.3.3	SRR timing	17
8.3.4	SRR activities and tasks	17
8.3.5	SRR review topics	17
8.4	System functional review (SFR)	21
8.4.1	SFR purpose	21
8.4.2	SFR outcomes	21
8.4.3	SFR timing	21
8.4.4	SFR activities and tasks	21
8.4.5	SFR review topics	22
8.5	Preliminary design review (PDR)	22
8.5.1	PDR purpose	22
8.5.2	PDR outcomes	23
8.5.3	PDR timing	23
8.5.4	PDR activities and tasks	23
8.5.5	PDR review topics	23
8.6	Critical design review (CDR)	29
8.6.1	CDR purpose	29
8.6.2	CDR outcomes	29
8.6.3	CDR timing	30
8.6.4	CDR activities and tasks	30
8.6.5	CDR review topics	30
8.7	Test readiness review (TRR)	35
8.7.1	TRR purpose	35
8.7.2	TRR outcomes	36
8.7.3	TRR timing	36
8.7.4	TRR activities and tasks	36
8.7.5	TRR review topics	36
8.8	Functional configuration audit (FCA)	39
8.8.1	FCA purpose	39
8.8.2	FCA outcomes	39
8.8.3	FCA timing	39
8.8.4	FCA activities and tasks	39
8.8.5	FCA audit topics	39
8.9	System verification review (SVR)	40
8.9.1	SVR purpose	40
8.9.2	SVR outcomes	40
8.9.3	SVR timing	41
8.9.4	SVR activities and tasks	41
8.9.5	SVR review topics	41
8.10	Production readiness review (PRR)	42
8.10.1	PRR purpose	42
8.10.2	PRR outcomes	42
8.10.3	PRR timing	42
8.10.4	PRR activities and tasks	43
8.10.5	PRR review topics	43
8.11	Physical configuration audit (PCA)	45
8.11.1	PCA purpose	45
8.11.2	PCA outcomes	45
8.11.3	PCA timing	45
8.11.4	PCA activities and tasks	45
8.11.5	PCA audit topics	45
9	Application to agile software acquisition pathway	47
9.1	Overview	47
9.1.1	Purpose	47

9.1.2	Life cycle	48
9.2	Project initiation review (PIR)	49
9.2.1	PIR purpose	49
9.2.2	PIR outcomes	49
9.2.3	PIR timing	49
9.2.4	PIR activities and tasks	49
9.2.5	PIR review topics	50
9.3	Iterative planning review (IPR)	50
9.3.1	IPR purpose	50
9.3.2	IPR outcomes	51
9.3.3	IPR timing	51
9.3.4	IPR activities and tasks	51
9.3.5	IPR review topics	51
9.4	Iterative capability review (ICR)	54
9.4.1	ICR purpose	54
9.4.2	ICR outcomes	54
9.4.3	ICR timing	55
9.4.4	ICR activities and tasks	55
9.4.5	ICR review topics	55
9.5	Incremental viability review (IVR)	59
9.5.1	IVR purpose	59
9.5.2	IVR outcomes	59
9.5.3	IVR timing	59
9.5.4	IVR activities and tasks	59
9.5.5	IVR review topics	59
9.6	Incremental release review (IRR)	61
9.6.1	IRR purpose and description	61
9.6.2	IRR outcomes	61
9.6.3	IRR timing	62
9.6.4	IRR activities and tasks	62
9.6.5	IRR review topics	62
9.7	Incremental configuration audit (ICA)	64
9.7.1	ICA purpose	64
9.7.2	ICA outcomes	64
9.7.3	ICA timing	64
9.7.4	ICA activities and tasks	65
9.7.5	ICA audit topics	65
Annex A (informative) Review and audit topics		69
Annex B (informative) Conformance background and options		70
Annex C (informative) Planning considerations		72
Bibliography		80
IEEE notices and abstract		81