

ISO 13008:2022-10 (E)

Information and documentation - Digital records conversion and migration process

Contents		Page
Foreword		v
Introduction		vi
1	Scope	1
2	Normative references	1
3	Terms and definition	1
4	Organizational and business framework	3
4.1	General	3
4.2	Conversion and migration drivers	4
4.2.1	General	4
4.2.2	Conversion drivers	4
4.2.3	Migration drivers	4
4.3	Planning for the conversion and migration process	5
4.3.1	General	5
4.3.2	Risk management	5
4.3.3	When to convert or migrate	5
4.3.4	Conversion and migration considerations	6
4.4	Establishing a conversion and migration program	6
4.4.1	General	6
4.4.2	Development of procedures documentation	7
5	Conversion and migration requirements	8
5.1	General	8
5.2	Conversion and migration preparatory activities	8
5.3	Conversion/migration process metadata	9
5.3.1	General	9
5.3.2	Conversion and migration process metadata implementation issues	10
6	Conversion and migration technology planning	10
6.1	General	10
6.2	Business requirements	11
6.3	General administrative planning	11
6.4	Technology planning requirements	12
6.4.1	General	12
6.4.2	Challenges posed by records created by new and emerging technologies	13
6.4.3	New and emerging technologies as enablers of conversion and migration	13
6.5	External conversion and migration services	13
7	Conversion and migration procedures	14
7.1	General	14
7.2	Procedures	14
7.2.1	General	14
7.2.2	Guidance on selecting appropriate procedures	15
7.2.3	Maintaining the records' characteristics	15
7.3	Conversion/migration project planning	17
7.3.1	General	17
7.3.2	Step 1: Understand the source records and their organizational environment	17
7.3.3	Step 2: Choose the desired state of the target records	18

7.3.4	Step 3: Choose/develop the conversion or migration method and activities	18
7.3.5	Step 4: Choose/develop a method of testing the conversion/migration method and activities	19
7.3.6	Step 5: Choose/develop a method of validating the conversion/migration and activities ..	19
7.3.7	Step 6: Decide on disposal of the source records	19
7.3.8	Step 7: Identify the required resources	19
7.3.9	Step 8: Document the conversion/migration process	20
7.3.10	Step 9: Document and obtain approval for the conversion/migration plan	20
7.4	Testing	20
7.4.1	General	20
7.4.2	Step 1: Plan the test	21
7.4.3	Step 2: Configure the test environment	21
7.4.4	Step 3: Conduct the test	21
7.4.5	Step 4: Assess test results	21
7.4.6	Step 5: Report results	22
7.5	Conversion/migration	22
7.5.1	General	22
7.5.2	Step 1: Prepare for the conversion/migration	22
7.5.3	Step 2: Define the records for conversion/migration	22
7.5.4	Step 3: Configure the conversion/migration environment	23
7.5.5	Step 4: Conduct conversion/migration	24
7.5.6	Step 5: Check and correct errors	24
7.6	Validation	24
7.6.1	General	24
7.6.2	Step 1: Assign responsibility	24
7.6.3	Step 2: Determine the validation activities	24
7.6.4	Step 3: Establish the system in the validation environment	25
7.6.5	Step 4: Conduct validation	25
7.6.6	Step 5: Analyse results	25
7.6.7	Step 6: Report results of the validation	25
7.6.8	Step 7: Update descriptive information about the records	26
7.6.9	Step 8: Manage the originating version	26
7.6.10	Step 9: Operationalize the new version	26
7.6.11	Step 10: Authorization	26
8	Monitoring	26
	Bibliography	28