

ISO 14300-1:2011-07 (E)

Space systems - Programme management - Part 1: Structuring of a project

Contents	Page
Foreword	v
Introduction	vi
1 Scope	1
2 Normative references	1
3 Terms and definitions	2
4 Abbreviated terms	2
5 Project management specification and plan	3
5.1 General	3
5.2 Project management specification	3
5.3 Project management plan	3
6 Work breakdown structure	4
6.1 General	4
6.2 Objectives	5
6.3 Responsibility and authority for development	5
6.4 Rules for defining the WBS	5
6.5 Management rules for changes	7
7 Project organization	7
7.1 General	7
7.2 Principles	7
7.3 Organizational requirements	7
7.4 Information and communication	8
8 Project phasing and planning	10
8.1 General	10
8.2 Project phasing	10
8.3 Product stages -- Associated processes and documents	16
9 Cost and schedule management	19
9.1 General	19
9.2 Cost management	20
9.3 Schedule management	21
9.4 Evaluation after completion	23
10 Configuration management	23
10.1 General	23
10.2 Configuration management planning	23
10.3 Configuration identification	24
10.4 Configuration status accounting	24
10.5 Configuration control	24
10.6 Change control	25
10.7 Configuration status controlling	25
10.8 Configuration audit	25
11 Integrated logistics support	25

11.1	Objectives	25
11.2	Scheduling aspects	26
11.3	ILS management	26
12	Documentation and information management	27
12.1	Objective	27
12.2	Application conditions	27
12.3	List of documents to be produced	28
12.4	List of applicable and reference documents	28
12.5	Master list of documents	28
12.6	Document identification	28
12.7	Drafting of documents	29
12.8	Document authorization	29
12.9	Availability of documentation	30
13	Risk management	31
13.1	General	31
13.2	Critical items control	33
14	Project closure	33
14.1	General	33
14.2	Scheduled project closure	33
14.3	Unscheduled closure of the project	33
Annex A (informative) Management framework for space systems standards		34
Bibliography		35