

# ISO 14300-1:2011-07 (E)

## Space systems - Programme management - Part 1: Structuring of a project

---

<b>Contents</b>		<b>Page</b>
Foreword .....		v
Introduction .....		vi
<b>1</b>	<b>Scope .....</b>	<b>1</b>
<b>2</b>	<b>Normative references .....</b>	<b>1</b>
<b>3</b>	<b>Terms and definitions .....</b>	<b>2</b>
<b>4</b>	<b>Abbreviated terms .....</b>	<b>2</b>
<b>5</b>	<b>Project management specification and plan .....</b>	<b>3</b>
5.1	General .....	3
5.2	Project management specification .....	3
5.3	Project management plan .....	3
<b>6</b>	<b>Work breakdown structure .....</b>	<b>4</b>
6.1	General .....	4
6.2	Objectives .....	5
6.3	Responsibility and authority for development .....	5
6.4	Rules for defining the WBS .....	5
6.5	Management rules for changes .....	7
<b>7</b>	<b>Project organization .....</b>	<b>7</b>
7.1	General .....	7
7.2	Principles .....	7
7.3	Organizational requirements .....	7
7.4	Information and communication .....	8
<b>8</b>	<b>Project phasing and planning .....</b>	<b>10</b>
8.1	General .....	10
8.2	Project phasing .....	10
8.3	Product stages -- Associated processes and documents .....	16
<b>9</b>	<b>Cost and schedule management .....</b>	<b>19</b>
9.1	General .....	19
9.2	Cost management .....	20
9.3	Schedule management .....	21
9.4	Evaluation after completion .....	23
<b>10</b>	<b>Configuration management .....</b>	<b>23</b>
10.1	General .....	23
10.2	Configuration management planning .....	23
10.3	Configuration identification .....	24
10.4	Configuration status accounting .....	24
10.5	Configuration control .....	24
10.6	Change control .....	25
10.7	Configuration status controlling .....	25
10.8	Configuration audit .....	25
<b>11</b>	<b>Integrated logistics support .....</b>	<b>25</b>

11.1	Objectives .....	25
11.2	Scheduling aspects .....	26
11.3	ILS management .....	26
12	Documentation and information management .....	27
12.1	Objective .....	27
12.2	Application conditions .....	27
12.3	List of documents to be produced .....	28
12.4	List of applicable and reference documents .....	28
12.5	Master list of documents .....	28
12.6	Document identification .....	28
12.7	Drafting of documents .....	29
12.8	Document authorization .....	29
12.9	Availability of documentation .....	30
13	Risk management .....	31
13.1	General .....	31
13.2	Critical items control .....	33
14	Project closure .....	33
14.1	General .....	33
14.2	Scheduled project closure .....	33
14.3	Unscheduled closure of the project .....	33
	Annex A (informative) Management framework for space systems standards .....	34
	Bibliography .....	35