

ISO 14300-1:2023-12 (E)

Space systems - Programme management - Part 1: Structuring of a project

Contents		Page
Foreword.....		vi
Introduction.....		vii
1	Scope	1
2	Normative references	1
3	Terms and definitions	1
4	Abbreviated terms	2
5	Project management specification and plan	2
5.1	General.....	2
5.2	Project management specification.....	3
5.3	Project management plan.....	3
6	Work breakdown structure (WBS)	4
6.1	General.....	4
6.2	Objectives.....	5
6.3	Responsibility and authority for development.....	5
6.4	Rules for defining the WBS.....	5
6.4.1	Main aspects.....	5
6.4.2	Function tree.....	5
6.4.3	Product tree.....	6
6.4.4	Tasks.....	6
6.5	Management rules for changes.....	6
7	Project organization	7
7.1	General.....	7
7.2	Principles.....	7
7.3	Organizational requirements.....	7
7.3.1	General.....	7
7.3.2	Requirements.....	8
7.4	Information and communication.....	8
7.4.1	Information circuits.....	8
7.4.2	Communication requirements.....	8
7.4.3	Protection of information.....	8
7.4.4	Progress reports.....	9
7.4.5	Customer's prerogatives.....	9
7.4.6	Action items management.....	9
7.4.7	Technical and management indicators.....	9
8	Project phasing and planning	10
8.1	General.....	10
8.2	Project phasing.....	10
8.2.1	Principles.....	10
8.2.2	Mission analysis phase (phase 0 or pre-phase A).....	10
8.2.3	Feasibility phase (phase A).....	11
8.2.4	Definition phase (phase B).....	11
8.2.5	Development (phase C) and production (phase D) phases.....	13
8.2.6	Utilization phase (phase E).....	14
8.2.7	Disposal phase (phase F).....	15
8.3	Product stages — Associated processes and documents.....	15
8.3.1	General.....	15

8.3.2	Functional stage	15
8.3.3	Specified stage	15
8.3.4	Designed stage	17
8.3.5	As-built stage	18
8.3.6	Use stage	18
9	Cost and schedule management	18
9.1	General	18
9.2	Cost management	19
9.2.1	Principles	19
9.2.2	Optimization	20
9.2.3	Cost estimates	20
9.2.4	Cost monitoring	20
9.3	Schedule management	21
9.3.1	Principles	21
9.3.2	Task sequencing	21
9.3.3	Deviation analysis — Trend analysis	22
9.4	Evaluation after completion	22
10	Configuration management	22
10.1	General	22
10.2	Configuration management planning	22
10.3	Configuration identification	23
10.3.1	Product tree and selection of configuration items	23
10.3.2	Documentation of configuration items	23
10.3.3	Establishment of configuration baselines	23
10.4	Configuration status accounting	23
10.5	Configuration control	23
10.5.1	General	23
10.5.2	Configuration baselines	23
10.5.3	Configuration control board	24
10.6	Change control	24
10.6.1	Change classification	24
10.6.2	Change approval	24
10.7	Configuration status controlling	24
10.8	Configuration audit	24
11	Integrated logistics support	24
11.1	Objectives	24
11.2	Scheduling aspects	25
11.3	ILS management	25
11.3.1	ILS integration into the project	25
11.3.2	Communication	26
11.3.3	Design, development and maintenance of support elements	26
11.3.4	Follow-up of the system in service	26
11.3.5	ILS organization	26
12	Documentation and information management	26
12.1	Objective	26
12.2	Application conditions	26
12.3	List of documents to be produced	27
12.4	List of applicable and reference documents	27
12.5	Master list of documents	27
12.6	Document identification	27
12.7	Drafting of documents	28
12.8	Document authorization	28
12.8.1	General rules	28
12.8.2	Submission phases	28
12.8.3	Document changes	29
12.9	Availability of documentation	29
12.9.1	General	29
12.9.2	Classification, filing and storage	29
12.9.3	Confidentiality	29
13	Risk management	30
13.1	General	30

13.2	Critical items control	31
14	Project closure	32
14.1	General.....	32
14.2	Scheduled project closure.....	32
14.3	Unscheduled closure of the project.....	32
	Annex A (informative) Management framework for space systems standards.....	33
	Bibliography.....	34