

Space systems - Programme management - Part 1: Structuring of a project

Contents

	Page
Foreword	vi
Introduction	vii
1 Scope	1
2 Normative references	1
3 Terms and definitions	1
4 Abbreviated terms	2
5 Project management specification and plan	2
5.1 General	2
5.2 Project management specification	3
5.3 Project management plan	3
6 Work breakdown structure (WBS)	4
6.1 General	4
6.2 Objectives	5
6.3 Responsibility and authority for development	5
6.4 Rules for defining the WBS	5
6.4.1 Main aspects	5
6.4.2 Function tree	5
6.4.3 Product tree	6
6.4.4 Tasks	6
6.5 Management rules for changes	6
7 Project organization	7
7.1 General	7
7.2 Principles	7
7.3 Organizational requirements	7
7.3.1 General	7
7.3.2 Requirements	8
7.4 Information and communication	8
7.4.1 Information circuits	8
7.4.2 Communication requirements	8
7.4.3 Protection of information	8
7.4.4 Progress reports	9
7.4.5 Customer's prerogatives	9
7.4.6 Action items management	9
7.4.7 Technical and management indicators	9
8 Project phasing and planning	10
8.1 General	10
8.2 Project phasing	10
8.2.1 Principles	10
8.2.2 Mission analysis phase (phase 0 or pre-phase A)	10
8.2.3 Feasibility phase (phase A)	11
8.2.4 Definition phase (phase B)	11
8.2.5 Development (phase C) and production (phase D) phases	13
8.2.6 Utilization phase (phase E)	14
8.2.7 Disposal phase (phase F)	15
8.3 Product stages — Associated processes and documents	15
8.3.1 General	15

8.3.2	Functional stage.....	15
8.3.3	Specified stage.....	15
8.3.4	Designed stage.....	17
8.3.5	As-built stage.....	18
8.3.6	Use stage.....	18
9	Cost and schedule management.....	18
9.1	General.....	18
9.2	Cost management.....	19
9.2.1	Principles	19
9.2.2	Optimization	20
9.2.3	Cost estimates.....	20
9.2.4	Cost monitoring.....	20
9.3	Schedule management.....	21
9.3.1	Principles	21
9.3.2	Task sequencing.....	21
9.3.3	Deviation analysis — Trend analysis.....	22
9.4	Evaluation after completion.....	22
10	Configuration management.....	22
10.1	General.....	22
10.2	Configuration management planning.....	22
10.3	Configuration identification.....	23
10.3.1	Product tree and selection of configuration items.....	23
10.3.2	Documentation of configuration items.....	23
10.3.3	Establishment of configuration baselines	23
10.4	Configuration status accounting.....	23
10.5	Configuration control.....	23
10.5.1	General	23
10.5.2	Configuration baselines	23
10.5.3	Configuration control board.....	24
10.6	Change control.....	24
10.6.1	Change classification	24
10.6.2	Change approval	24
10.7	Configuration status controlling	24
10.8	Configuration audit	24
11	Integrated logistics support.....	24
11.1	Objectives.....	24
11.2	Scheduling aspects.....	25
11.3	ILS management.....	25
11.3.1	ILS integration into the project	25
11.3.2	Communication.....	26
11.3.3	Design, development and maintenance of support elements	26
11.3.4	Follow-up of the system in service	26
11.3.5	ILS organization	26
12	Documentation and information management.....	26
12.1	Objective.....	26
12.2	Application conditions	26
12.3	List of documents to be produced	27
12.4	List of applicable and reference documents	27
12.5	Master list of documents	27
12.6	Document identification	27
12.7	Drafting of documents	28
12.8	Document authorization	28
12.8.1	General rules	28
12.8.2	Submission phases	28
12.8.3	Document changes	29
12.9	Availability of documentation	29
12.9.1	General	29
12.9.2	Classification, filing and storage	29
12.9.3	Confidentiality	29
13	Risk management	30
13.1	General.....	30

13.2	Critical items control	31
14	Project closure	32
14.1	General.....	32
14.2	Scheduled project closure.....	32
14.3	Unscheduled closure of the project.....	32
Annex A (informative) Management framework for space systems standards.....		33
Bibliography.....		34