

ISO 18676:2024-07 (E)

Space systems - Requirements and guidelines for the management of systems engineering

Contents

Page

- Foreword..... iv
- Introduction..... v
- 1 Scope..... 1
- 2 Normative references..... 1
- 3 Terms and definitions..... 1
- 4 Positioning of systems engineering management..... 3
 - 4.1 General..... 3
 - 4.2 Need for systems engineering management..... 3
 - 4.3 Systems engineering..... 3
 - 4.4 Systems engineering management..... 4
 - 4.5 Systems engineering management relative to the mission/programme/project..... 4
- 5 Management of the systems engineering activities..... 5
 - 5.1 General..... 5
 - 5.2 Planning..... 5
 - 5.3 Assessment..... 6
 - 5.4 Trade-offs and decision-making..... 6
 - 5.5 Control..... 6
- 6 Systems engineering management plan (SEMP)..... 7
- 7 Systems engineering management activities..... 7
 - 7.1 Management of stakeholder requirements analysis..... 7
 - 7.2 Management of system requirements analysis..... 7
 - 7.3 Management of architectural design..... 8
 - 7.4 Management of detailed design..... 8
 - 7.5 Management of assembly, integration and verification..... 8
 - 7.6 Management of validation..... 8
- 8 Work breakdown structures (WBS)..... 9
- 9 Phasing, scheduling and recursivity..... 10
- 10 Budgeting and resource planning..... 10
- 11 Status reporting and assessment..... 10
 - 11.1 General..... 10
 - 11.2 Cost assessments..... 10
 - 11.3 Scheduling assessments..... 11
 - 11.4 Performance assessments..... 11
 - 11.5 Risk assessments..... 11
- 12 Reviews, audits and control gates..... 12
 - 12.1 General..... 12
 - 12.2 Review..... 12
 - 12.3 Review list..... 13
 - 12.4 Audits..... 14
 - 12.5 Control gates..... 14
- 13 Interfaces management with SE..... 14
 - 13.1 General..... 14
 - 13.2 Acquisition and supply interface management..... 15
 - 13.3 Implementation interface management..... 15
- Bibliography..... 16