

# ISO 21508:2026-02 (E)

## Project, programme and portfolio management - Earned value management

---

### Contents

Page

- Foreword ..... vi
- Introduction ..... vii
- 1 Scope ..... 1**
- 2 Normative references ..... 1**
- 3 Terms, definitions and abbreviated terms ..... 1**
  - 3.1 Terms and definitions ..... 1
  - 3.2 Abbreviated terms ..... 1
- 4 Overview of earned value management ..... 3**
  - 4.1 Context of earned value management ..... 3
  - 4.2 Earned value management ..... 3
  - 4.3 Purpose and benefits of earned value management ..... 4
    - 4.3.1 General ..... 4
    - 4.3.2 Specific benefits of earned value management ..... 4
  - 4.4 Guidance for an earned value management system ..... 4
  - 4.5 Earned value management planning ..... 5
  - 4.6 Using earned value measurements and performance metrics ..... 5
    - 4.6.1 General ..... 5
    - 4.6.2 Forecasting future performance of the project or programme ..... 6
- 5 Earned value management process steps ..... 6**
  - 5.1 General ..... 6
  - 5.2 Step 1: Decompose the project or programme scope ..... 8
    - 5.2.1 General ..... 8
    - 5.2.2 Work breakdown structure characteristics necessary to apply earned value management ..... 8
  - 5.3 Step 2: Assign responsibility ..... 8
  - 5.4 Step 3: Schedule the work ..... 9
  - 5.5 Step 4: Develop time-phased budget ..... 10
  - 5.6 Step 5: Assign objective measures of performance ..... 11
  - 5.7 Step 6: Set the performance measurement baseline and management reserve ..... 12
    - 5.7.1 General ..... 12
    - 5.7.2 Guidance for establishing the performance measurement baseline ..... 12
  - 5.8 Step 7: Authorize and perform the work ..... 13
    - 5.8.1 General ..... 13
    - 5.8.2 Guidance for work authorization ..... 13
  - 5.9 Step 8: Accumulate and report performance data ..... 13
  - 5.10 Step 9: Analyse performance data ..... 14
  - 5.11 Step 10: Take management action ..... 15
  - 5.12 Step 11: Maintain the performance measurement baseline and management reserve ..... 16
    - 5.12.1 General ..... 16
    - 5.12.2 Replanning ..... 16
    - 5.12.3 Maintenance of the performance measurement baseline ..... 16
- 6 Earned value management system review ..... 17**
  - 6.1 General ..... 17
  - 6.2 Integrated baseline review ..... 17
  - 6.3 Demonstration review ..... 17
  - 6.4 Surveillance review ..... 18

<b>7</b>	<b>Cost and schedule performance measurement analysis using earned value management data</b>	<b>18</b>
7.1	General	18
7.2	Performance measurement indicators and predictors	18
7.3	Cost performance measurements	20
7.4	Schedule performance measurements	20
7.5	Additional benefits of performance measurement analysis	20
<b>8</b>	<b>Schedule analysis using earned value management data</b>	<b>21</b>
8.1	Earned schedule	21
8.2	Purpose and benefits of earned schedule	23
8.2.1	General	23
8.2.2	Other benefits from using earned schedule	23
8.3	Earned schedule prerequisites	24
8.4	Using earned schedule performance measurements	24
<b>9</b>	<b>Integrating other project, programme or portfolio management processes with earned value management</b>	<b>24</b>
9.1	Overview	24
9.2	Integrating across the project, programme and portfolio life cycle	26
9.3	Integrating risk management	26
9.3.1	Overview	26
9.3.2	Portfolio risk context	26
9.3.3	Project or programme risk context	27
9.3.4	Integration and intersections between risk management and earned value management processes	27
9.4	Integrating earned schedule with the critical path	27
9.4.1	Overview	27
9.4.2	Process steps	28
9.4.3	Options to control the project or programme	29
9.5	Integrating critical chain scheduling	29
9.5.1	Overview	29
9.5.2	Integration main components	30
9.5.3	Earned value and critical chain integration impacts	30
9.5.4	Critical chain and earned value management integration benefits	31
9.6	Integrating agile	31
9.6.1	Compatible approaches	31
9.6.2	Similarities of agile development and earned value management	31
9.6.3	Planning for agile development and earned value management	32
9.6.4	Work decomposition	32
9.6.5	Reporting	32
9.6.6	Changes to the project scope	32
9.7	Integrating project, programme or portfolio management office	32
9.7.1	Role of a project, programme or portfolio management office	32
9.7.2	Benefits of a project, programme or portfolio management office	33
9.8	Integrating resource management	33
9.9	Integrating systems and engineering planning	34
9.9.1	Overview	34
9.9.2	Decompose the work scope into manageable work outputs with technical attributes	34
9.9.3	Assign objective measures of performance	35
9.10	Integrating technical performance measurement	35
9.10.1	Overview	35
9.10.2	Decompose the work scope into manageable work products with technical attributes	35
9.10.3	Assign responsibility	35
9.10.4	Schedule the work	35
9.10.5	Develop a time-phased budget	36
9.10.6	Assign objective measures of performance	36
9.10.7	Set the performance measurement baseline	36
9.10.8	Authorize and perform the work	36
9.10.9	Accumulate and report performance data	36

9.10.10	Analyse performance data .....	36
9.10.11	Take management action .....	36
9.10.12	Maintain the performance measurement baseline .....	36
9.11	Integrating continuous improvement.....	36
9.11.1	General .....	36
9.11.2	Continuous improvement .....	37
9.11.3	Benefits .....	37
9.11.4	Types of continuous improvement processes and methodologies .....	37
9.12	Integrating governance .....	38
9.13	Integrating benefits management.....	39
9.13.1	Overview .....	39
9.13.2	Project or programme benefits context .....	40
9.13.3	Portfolio benefits context.....	40
9.13.4	Intersection between benefits management and earned value management processes.....	40
<b>Annex A (informative) Integrated baseline review .....</b>		<b>41</b>
<b>Bibliography.....</b>		<b>42</b>