ISO 19650-2:2018-12 (E)

Organization and digitization of information about buildings and civil engineering works, including building information modelling (BIM) - Info rmation management using building information modelling - Part 2: Delivery phase of the assets

Contents

Page

Foreword v

Introduction vi

1 Scope 1

2 Normative references 1

3 Terms,definitionsandsymbols 1
3.1 Terms and definitions 1
3.1.1 General terms 1
3.1.2 Terms related to assets and projects 2
3.1.3 Terms related to information management 2
3.2 Symbols 2

4 Information management during the delivery phase of assets 3

5 Information management process during the delivery phase of assets 3
5.1 Information management process -- Assessment and need 3
5.1.1 Appoint individuals to undertake the information management function 3
5.1.2 Establish the project's information requirements 4
5.1.3 Establish the project's information delivery milestones 4
5.1.4 Establish the project's information standard 4
5.1.5 Establish the project's information production methods and procedures 5
5.1.6 Establish the project's reference information and shared resources 5
5.1.7 Establish the project's common data environment 5
5.1.8 Establish the project's information protocol 6
5.1.9 Activities for assessment and need 6
5.2 Information management process -- Invitation to tender 7
5.2.1 Establish the appointing party's exchange information requirements 7
5.2.2 Assemble reference information and shared resources 8
5.2.3 Establish tender response requirements and evaluation criteria 8
5.2.4 Compile invitation to tender information 8
5.2.5 Activities for invitation to tender 9
5.3 Information management process -- Tender response 9
5.3.1 Nominate individuals to undertake the information management function 9
5.3.2 Establish the delivery team's (pre-appointment) BIM execution plan 10
5.3.3 Assess task team capability and capacity 10
5.3.4 Establish the delivery team's capability and capacity 11
5.3.5 Establish the delivery team's mobilization plan 11
5.3.6 Establish the delivery team's risk register 12
5.3.7 Compile the delivery team's tender response 12
5.3.8 Activities for tender response 12
5.4 Information management process -- Appointment 13
5.4.1 Confirm the delivery team's BIM execution plan 13
5.4.2 Establish the delivery team's detailed responsibility matrix 13
5.4.3 Establish the lead appointed party's exchange information requirements 14
5.4.4 Establish the task information delivery plan(s) 15
5.4.5 Establish the master information delivery plan 15

5.4.6 Complete lead appointed party's appointment documents 16
5.4.7 Complete appointed party's appointment documents 16
5.4.8 Activities for appointment 16
5.5 Information management process -- Mobilization 17
5.5.1 Mobilize resources 17
5.5.2 Mobilize information technology 17
5.5.3 Test the project's information production methods and procedures 17
5.5.4 Activities for mobilization 17
5.6 Information management process -- Collaborative production of information 18

5.6.1 Check availability of reference information and shared resources 18
5.6.2 Generate information 18
5.6.3 Undertake quality assurance check 19
5.6.4 Review information and approve for sharing 19
5.6.5 Information model review 20
5.6.6 Activities for collaborative production of information 20
5.7 Information management process -- Information model delivery 20
5.7.1 Submit information model for lead appointed party authorization 20
5.7.2 Review and authorize the information model 20
5.7.3 Submit information model for appointing party acceptance 21
5.7.4 Review and accept the information model 21
5.7.5 Activities for information model delivery 21
5.8 Information management process -- Project close-out 22
5.8.1 Archive the project information model 22
5.8.2 Capture lessons learned for future projects 22
5.8.3 Activities for project close-out 22

Annex A (informative) Information management assignment matrix 24

Bibliography 26