ISO/TR 27918:2018-04 (E)

Lifecycle risk management for integrated CCS projects

Contents

Page

Foreword v

Introduction vi

1 Scope 1

2 Normative references 2

3 Termsanddefinitions 2

4 General information on lifecycle risk management for CCS 2
4.1 Usefulness and benefits of lifecycle risk management 2
4.2 Defining lifecycle for an integrated CCS project 2
4.3 Examples of overarching risk assessment processes conducted for CCS projects 5
4.4 Examples of ISO risk standards that may be applied to CCS projects 8
4.5 Description of how risk is addressed in other standards and regulations 9
4.5.1 General 9
4.5.2 Treatment of CCS risk in international agreements 9
4.5.3 CSA Standard (Z741-12, Geological Storage of Carbon Dioxide) 12
4.5.4 US DOE Best Practices for Risk Analysis and Simulation for Geologic Storage of CO2 13
4.5.5 WRI CCS Guidelines 13
4.5.6 IEA Carbon Capture and Storage Model Regulatory Framework 14
4.5.7 United States EPA regulations 14
4.5.8 EU Directive 2009/31/EC on the geological storage of carbon dioxide 15
4.5.9 Regulation of geological storage in Japan 16
4.5.10 Technical guidelines for CCS in China 16
4.5.11 Summary of key features of CCS risk assessment requirements 17

5 Overarching and crosscutting aspects of risk management in CCS projects 18
5.1 Introduction 18
5.1.1 Scope 18
5.1.2 Terms relating to risk 18
5.1.3 Project components and phases 19
5.1.4 Responsibilities and risk ownership 19
5.2 Risk identification 19
5.2.1 General 19
5.2.2 Identifying overarching and crosscutting (OA-XC) risks 20
5.3 Rating and evaluating risk 24
5.3.1 Risk assessment, risk tolerance, and risk evaluation processes 24
5.3.2 Risk scales and expert judgment 24
5.3.3 Risk evaluation for overarching or crosscutting risks 25
5.4 Risk treatments 25
5.4.1 General 25
5.4.2 Aspects of risk treatment that are overarching and/or crosscutting 25

6 Inventory of overarching and crosscutting risks 25
6.1 General 25
6.2 Identification of overarching and crosscutting risks over the lifecycle of CCS projects 26
6.3 Overarching risks 26
6.3.1 Over-arching risks 26
6.3.2 Policy uncertainties 27
6.3.3 Uncertain cost or regulations for integrated project 28

6.3.4 Engagement 29
6.3.5 Project permits not obtained 29
6.3.6 Lack of or changes in financial driver 30
6.3.7 Changes in financial factors external to the project/Insufficient project financial resources/Changes to the cost of capital 31
6.3.8 Unexpected construction or operational cost changes 32
6.3.9 Uncertainty in CO2 supply 32
6.3.10 Lack of emissions accounting 34
6.3.11 Technology scale-up 34
6.3.12 Lack of knowledge or qualified resources for operating the unit 35
6.3.13 Project impacts on the environment 35
6.3.14 External natural impacts on project 36
6.3.15 External man-made impacts on project 36
6.3.16 Conflicts with other land-use rights 37
6.4 Crosscutting risks 39
6.4.1 General 39
6.4.2 Accidental or intentional interruption or intermittency of CO2 supply, CO2 intake or transportation 40
6.4.3 Shared infrastructure by multiple projects (uncertain ownership, performance or lack of coordination) 41
6.4.4 Using existing facilities 42
6.4.5 Unintended phase change variations in quality and quantity of the CO2 stream.43 6.4.6 CO2 out of specifications/Source gas composition not as expected 44
6.4.7 Mismatched component performance 48
6.4.8 Lower capture efficiency due to the upstream plant flexible operation 50
6.4.9 Insufficient storage resource 51
6.4.10 Reservoir not performing as predicted 52
6.4.11 Model uncertainties regarding the storage performance 53
6.4.12 Lack of maintenance and emergency control procedures/safety- related accidents 55
6.4.13 Corrosion and material problems 58
6.4.14 Pipeline crosscutting risks 59

7 Considerations for a potential ISO standard addressing lifecycle risks for integrated CCS projects 63

Annex A (informative) List of acronyms 65

Bibliography 68