ISO/IEC TR 20000-5:2013-11 (E)

Information technology - Service management - Part 5: Exemplar implementation plan for ISO/IEC 20000-1

Contents

Page

Foreword iv

Introduction v

1 Scope 1

2 Normative references 1

3 Termsanddefinitions 1

4 Benefitsofaphasedapproach 1

5 Approach 2
5.1 Overview 2
5.2 Key considerations 3
5.4 Scope and applicability 3
5.5 Changes to scope 3
5.6 Project support and commitment 4
5.7 Gap analysis 4
5.8 Developing the business case 5
5.9 Implementation 6
5.10 Project readiness 6
5.11 Project team 7

6 Overview of implementation phases 7

7 Taxonomy of each phase 9
7.1 Summary of activities in each phase 9
7.2 Key characteristics and activities of each phase 9

8 Post-implementation 12
8.1 Control of the SMS and improving service 12
8.2 Plan-Do-Check-Act 12
8.3 Interfaces to projects for new and changed services 13

Annex A (informative) Project initiation and business case development 14

Annex B (informative) Three phases of the implementation project 16

Annex C (informative) Developing policies 22

Annex D (informative) Documentation management 25

Annex E (informative) Templates 28

Bibliography 41