ISO/IEC/IEEE 24748-4:2026-02 (E)

Systems and software engineering - Life cycle management - Part 4: Systems engineering management planning

Contents

Page

Foreword ..... **v**

Introduction ..... **vii**

1 Scope **1**

2 Normative references **1**

3 Terms, definitions and abbreviated terms **1**
3.1 Terms and definitions 1
3.2 Abbreviated terms 3

4 Conformance **3**
4.1 Intended usage 3
4.2 Full conformance 4
4.3 Tailored conformance 4

5 Key concepts and their application **4**
5.1 General 4
5.2 System concepts 4
5.3 Life cycle concepts 5
5.4 Process concepts 5
5.5 Organizational concepts 5
5.6 Project concepts 5
5.7 System of system concepts 5
5.8 Model-based SE and digital engineering concepts 6
5.9 Information items concepts 7
5.10 SEMP development concepts 7

6 SEMP content **8**
6.1 General 8
6.2 Introductory material 10
6.3 Technical planning 10
6.3.1 Purpose, scope and objectives 10
6.3.2 Assumptions, dependencies and constraints 11
6.3.3 Schedule and budget summary 11
6.3.4 References 12
6.3.5 Definitions 12
6.3.6 Technical project organization 12
6.3.7 Life cycle model selection and adaptation 13
6.3.8 Process model selection and tailoring 13
6.3.9 Infrastructure and services required 14
6.3.10 Communications 14
6.3.11 Tools, methods and techniques 14
6.4 Technical management processes 15
6.4.1 Planning content from project assessment and control process 15
6.4.2 Planning content from decision management process 17
6.4.3 Planning content from risk management process 17
6.4.4 Planning content from configuration management process 18
6.4.5 Planning content from information management process 20
6.4.6 Planning content from measurement process 21
6.4.7 Planning content from quality assurance process 22
6.5 Technical processes 23
6.5.1 Planning content from business or mission analysis process 23
6.5.2 Planning content from stakeholder needs and requirements definition process 23

6.5.3 Planning content from system requirements definition process 24
6.5.4 Planning content from system architecture definition process 24
6.5.5 Planning content from design definition process 25
6.5.6 Planning content from system analysis process 25
6.5.7 Planning content from implementation process 26
6.5.8 Planning content from integration process 26
6.5.9 Planning content from verification process 27
6.5.10 Planning content from transition process 27
6.5.11 Planning content from validation process 28
6.5.12 Planning content from operation process 28
6.5.13 Planning content from maintenance process 28
6.5.14 Planning content from disposal process 29
6.6 Supporting SE activities and plans 29
6.6.1 General 29
6.6.2 Other plans 29
6.6.3 Traceability 30
6.6.4 Interface management 30
6.6.5 Critical quality characteristics 30
6.6.6 Each required critical quality area 30
6.6.7 Technology management 31
6.7 Annexes 31
6.7.1 General 31
6.7.2 Organizational project enabling processes 31
6.7.3 Agreement processes 34

Annex A (normative) **Tailoring policies** **35**

Annex B (informative) **Expanded process view for systems engineering management planning** **37**

Annex C (informative) **Example information item content mapping tables** **48**

Bibliography **51**

IEEE notices and abstract **52**