DIN EN 9320:2015-03 (D/E)

Luft- und Raumfahrt - Programm-Management - Allgemeiner Leitfaden für Erwerb und Lieferung von offenen Systemen; Deutsche und Englische Fassung EN 9320:2014

Aerospace series - Programme Management - General guidelines for acquisition and supply of open systems; German and English version EN 9320:2014

Inhalt

Seite

Vorwort ... 3
1 Anwendungsbereich ... 4
2 Normative Verweisungen ... 5
3 Begriffe und Abkürzungen ... 5
4 Prozess des Erwerbs ... 8
5 Lieferprozess ... 12
6 Prozess des Lebenszyklusmodell-Managements ... 13
7 Infrastrukturmanagement-Prozess ... 14
8 Budgetmanagement-Prozess ... 14
9 Ressourcenmanagement-Prozess ... 15
10 Qualitätsmanagement-Prozess ... 16
11 Projektplanungs-Prozess ... 16
12 Prozess der Projektlenkung und -beurteilung ... 19
13 Entscheidungsprozess ... 19
14 Risikomanagement-Prozess ... 19
15 Konfigurationsmanagement-Prozess ... 24
16 Informationsmanagement-Prozess ... 25
17 Messprozess ... 28
18 Prozess der Erarbeitung und Analyse von Anforderungen ... 31
19 Prozess des Architekturdesigns ... 39
20 Prozess der Ausführung ... 42
21 Integrationsprozess ... 42
22 Verifizierungsprozess ... 43
23 Validierungsprozess ... 44
24 Qualifizierungsprozess ... 46
25 Betriebsprozess ... 46
26 Aufrechterhaltungsprozess ... 47
27 Rücknahme aus dem Einsatzprozess ... 48
Literaturhinweise ... 49

Contents

Page

Foreword ... 3
1 Scope ... 4
2 Normative references ... 5
3 Terms and definitions and abbreviated terms ... 5
4 Acquisition process ... 8
5 Supply process ... 12
6 Life cycle model management process ... 13
7 Infrastructure management process ... 13
8 Budget management process ... 14
9 Resource management process ... 14
10 Quality management process ... 16
11 Project planning process ... 16
12 Project control and assessment process ... 17
13 Decision-making process ... 18
14 Risk management process ... 18
15 Configuration management process ... 21
16 Information management process ... 23
17 Measuring process ... 25
18 Requirement establishment and analysis process ... 28
19 Architecture design process ... 35
20 Execution process ... 37
21 Integration process ... 37
22 Verification process ... 38
23 Validation process ... 40
24 Qualification process ... 41
25 Operating process ... 41
26 Maintenance process ... 43
27 Withdrawal from service process ... 43
Bibliography ... 44