ISO/TS 21274:2020 (E)

Light and lighting — Commissioning of lighting systems in buildings

Contents

Foreword

Introduction

1 Scope

2 Normative references

3 Terms and definitions

4 General aspects

- 4.1 Benefits of commissioning for lighting systems
- 4.2 The need for commissioning
- 4.3 Content of commissioning for lighting systems
- 4.4 The acceptance of commissioning deliverables

5 Commissioning methods and selection

- 5.1 Classification of commissioning methods
- 5.2 Selection of commissioning methods

6 Roles and responsibilities

- 6.1 General
- 6.2 Owner or tenant
- 6.3 Design team
- 6.4 Contractors, subcontractors and suppliers
- 6.5 Commissioning team

7 Commissioning activities

- 7.1 General
- 7.2 Pre-commissioning phase
- 7.3 Installation phase
- 7.4 Field commissioning phase
- 7.5 Post occupancy phase

8 Documentation requirements

- 8.1 General
- 8.2 Commissioning plan
- 8.3 Commissioning specification
- 8.4 Commissioning observation inspection and calibration report
- 8.5 Issues log
- 8.6 Training plan
- 8.7 Commissioning report

9 Contractual completion

Annex A (informative) Example checklist for commissioning of lighting systems

Page count: 15