ISO/TR 21245:2018-11 (E)

Railway applications - Railway project planning process - Guidance on railway project planning

Contents

Page

Foreword v

Introduction vi

1 Scope 1

2 Normative references 1

3 Termsanddefinitions 1

4 Specificitiesofrailwayprojects 4
4.1 General 4
4.2 Capital aspect of railway projects 4
4.3 Stakeholders of railway projects 5
4.4 Long life cycle of railway projects 5
4.5 High technical integration and complexity of railway systems 6
4.5.1 General 6
4.5.2 Technical subsystems 6
4.5.3 Non-material deliverables 7

5 Overview of each process within a railway project 7

6 Guidance for initiating process and planning process 9

7 Listing factors to be taken into account 10

8 Railway project stakeholders needs and interests 10
8.1 General 10
8.2 Administrative authorities 11
8.3 Passengers 11
8.4 Consignors 12
8.5 Owners of rolling stock 12
8.6 Owners of infrastructure 12
8.7 Managers (keepers) of rolling stock 12
8.8 Infrastructure managers 13
8.9 Railway undertakings 14
8.10 Infrastructure operators 15
8.11 Construction contractors/suppliers 15
8.12 Persons/organizations engaged in related transport modes 15
8.13 Others 16

9 Conditions 16
9.1 General 16
9.2 Natural conditions 16
9.2.1 Geology/topography 16
9.2.2 Weather and climate 17
9.2.3 Other natural conditions 17
9.3 Economic and social conditions affecting railway projects 18
9.3.1 General 18
9.3.2 Urbanism and population 18
9.3.3 Industrial environment 18

9.3.4 Other obstacles 18
9.3.5 Civil works, networks and systems 18
9.4 Existing railway system facilities 19

10 Consideration of correlation and causality of factors 19

11 Prioritization and weighting 20

12 Seeking solutions 21

13 Case study 22

Annex A (informative) Example of correlation and causality of factors 23

Annex B (informative)Simplifiedexampleofapplyingthisdocument'sguidanceto planning construction of a new railway line 27

Annex C (informative)Exampleofspecificfactorsforarollingstockrelatedproject 32

Bibliography 33