DIN 276-1:2008-12 (E)

Building costs - Part 1: Building construction

Contents

Page

Foreword 3

1 Scope 3

2 Terms and definitions 3

3 Principles of cost planning 5
3.1 General 5
3.2 Cost objective 5
3.2.1 Aim and purpose 5
3.2.2 Specification of the cost objective 5
3.3 Cost identification 5
3.3.1 Purpose 5
3.3.2 Presentation and completeness 6
3.3.3 Basic data and supplementary information 6
3.3.4 Cost identification according to project phases 6
3.3.5 Building projects relating to existing buildings 6
3.3.6 Existing building fabric and reusable components 6
3.3.7 Client work input 6
3.3.8 Special costs 6
3.3.9 Cost risks 6
3.3.10 Base date costs and cost forecast 6
3.3.11 Value added tax 7
3.4 Levels of cost identification 7
3.4.1 Budget 7
3.4.2 Preliminary estimate 7
3.4.3 Approximate estimate 8
3.4.4 Final estimate 8
3.4.5 Statement of final costs 8
3.5 Cost control and cost management 9
3.5.1 Purpose 9
3.5.2 Principle 9
3.5.3 Documentation 9
3.5.4 Cost control regarding contract awards and execution 9

4 Cost classification 9
4.1 Structure of cost classification 9
4.2 Execution-orientated cost classification 10
4.3 Cost classification table 10

Bibliography 25