DIN EN ISO 19650-2:2019-08 (E)

Organization and d igitization of information about buildings and civil engineering works, including building information modelling (BIM) - Information management using building information modelling - Part 2: Delivery phase of the assets (ISO 19650-2:2018)

Contents

Page

European foreword 4

Foreword 5

Introduction 6

1 Scope 10

2 Normative references 10

3 Terms, definitions and symbols 10
3.1 Terms and definitions 10
3.1.1 General terms 10
3.1.2 Terms related to assets and projects 11
3.1.3 Terms related to information management 11
3.2 Symbols 11

4 Information management during the delivery phase of assets 12

5 Information management process during the delivery phase of assets 12
5.1 Information management process -- Assessment and need 12
5.1.1 Appoint individuals to undertake the information management function 12
5.1.2 Establish the project's information requirements 13
5.1.3 Establish the project's information delivery milestones 13
5.1.4 Establish the project's information standard 13
5.1.5 Establish the project's information production methods and procedures 14
5.1.6 Establish the project's reference information and shared resources 14
5.1.7 Establish the project's common data environment 14
5.1.8 Establish the project's information protocol 15
5.1.9 Activities for assessment and need 15
5.2 Information management process -- Invitation to tender 16
5.2.1 Establish the appointing party's exchange information requirements 16
5.2.2 Assemble reference information and shared resources 17
5.2.3 Establish tender response requirements and evaluation criteria 17
5.2.4 Compile invitation to tender information 17
5.2.5 Activities for invitation to tender 18
5.3 Information management process -- Tender response 18
5.3.1 Nominate individuals to undertake the information management function 18
5.3.2 Establish the delivery team's (pre-appointment) BIM execution plan 19
5.3.3 Assess task team capability and capacity 19
5.3.4 Establish the delivery team's capability and capacity 20
5.3.5 Establish the delivery team's mobilization plan 20
5.3.6 Establish the delivery team's risk register 21
5.3.7 Compile the delivery team's tender response 21
5.3.8 Activities for tender response 21
5.4 Information management process -- Appointment 22
5.4.1 Confirm the delivery team's BIM execution plan 22
5.4.2 Establish the delivery team's detailed responsibility matrix 22

5.4.3 Establish the lead appointed party's exchange information requirements 23
5.4.4 Establish the task information delivery plan(s) 24
5.4.5 Establish the master information delivery plan 24
5.4.6 Complete lead appointed party's appointment documents 25
5.4.7 Complete appointed party's appointment documents 25
5.4.8 Activities for appointment 25
5.5 Information management process -- Mobilization 26
5.5.1 Mobilize resources 26
5.5.2 Mobilize information technology 26
5.5.3 Test the project's information production methods and procedures 26
5.5.4 Activities for mobilization 26
5.6 Information management process -- Collaborative production of information 27
5.6.1 Check availability of reference information and shared resources 27
5.6.2 Generate information 27
5.6.3 Undertake quality assurance check 28
5.6.4 Review information and approve for sharing 28
5.6.5 Information model review 29
5.6.6 Activities for collaborative production of information 29
5.7 Information management process -- Information model delivery 29
5.7.1 Submit information model for lead appointed party authorization 29
5.7.2 Review and authorize the information model 29
5.7.3 Submit information model for appointing party acceptance 30
5.7.4 Review and accept the information model 30
5.7.5 Activities for information model delivery 30
5.8 Information management process -- Project close-out 31
5.8.1 Archive the project information model 31
5.8.2 Capture lessons learned for future projects 31
5.8.3 Activities for project close-out 31

Annex A (informative) Information management assignment matrix 33

Bibliography 35