ISO 22058:2022-02 (E)

Construction procurement - Guidance on strategy and tactics

Contents

Page

Foreword ... **iv**

Introduction ... **v**

1 Scope ... **1**

2 Normative references ... **1**

3 Terms and definitions ... **1**

4 Options for engaging the market for new or refurbished construction works ... **2**
4.1 Concept ... 2
4.2 Financing of the project ... 4
4.3 Design responsibilities ... 5
4.4 Interface management responsibilities ... 5

5 Framework for developing a procurement strategy ... **6**
5.1 General ... 6
5.2 Strategic considerations ... 7
5.3 Procurement objectives ... 8
5.4 Spend, organizational, market and stakeholder analysis ... 9
5.4.1 General considerations ... 9
5.4.2 Spend analysis ... 9
5.4.3 Organizational analysis ... 10
5.4.4 Market analysis ... 10
5.4.5 Stakeholder analysis ... 10
5.5 Packaging strategy ... 11
5.5.1 Concept ... 11
5.5.2 Framework or non-framework agreements ... 11
5.5.3 Identifying work packages ... 11
5.6 Contracting strategy ... 13
5.6.1 Concept ... 13
5.6.2 Standard forms of contract ... 13
5.6.3 Selecting a suitable standard form of contract and pricing options ... 13
5.7 Targeting strategy ... 15
5.7.1 Concept ... 15
5.7.2 Key performance indicators ... 16
5.8 Selection methods ... 18
5.9 Documenting a procurement strategy ... 19

6 Tactics ... **20**
6.1 Concept ... 20
6.2 Publicity ... 20
6.3 Procurement planning and sequencing ... 20
6.4 Setting up of procurement documents ... 21
6.4.1 General ... 21
6.4.2 Tactical variables associated with the process of offer and acceptance ... 21
6.4.3 Identification of a suitable standard form of contract ... 21
6.4.4 Specific conditions of contract ... 23
6.4.5 Approaches to achieve quality ... 24
6.4.6 Cost-effective procurement ... 24

Annex A (informative) **Delivery management concepts and practices** ... **27**

Bibliography ... **32**