ISO 6082:2025-03 (E)

Construction project governance - Guidance on delivery management

Contents

Page

Foreword ..... **v**

Introduction ..... **vi**

1 Scope **1**

2 Normative references **1**

3 Terms and definitions **1**

4 Delivery management concepts **4**

4.1 Fundamentals of construction works projects 4

4.2 The delivery process 5

4.2.1 Overview 5

4.2.2 Organizational governance practices 6

4.2.3 Controlling practices 6

4.2.4 Influencing practices 7

4.3 Procurement cycle associated with the delivery of a construction works project 7

4.4 Context for project delivery 8

4.4.1 Regional, organizational and project context 8

4.4.2 Risk 11

4.5 Client organization inputs into projects 13

4.5.1 Overview 13

4.5.2 Values and vision 13

4.5.3 Organizational policies which inform project delivery values 14

4.5.4 Strategic planning 16

4.5.5 Business case and feasibility studies 17

5 Roles and responsibilities to support project delivery **18**

5.1 Overview 18

5.2 Project delivery steering committee of senior management 18

5.3 Client delivery management team 20

5.3.1 Typical functions 20

5.3.2 Client delivery manager 21

5.4 Finance department 24

5.5 Project delivery team 24

5.6 Stakeholders 25

6 Client delivery management practices **26**

6.1 Plan 26

6.1.1 Overview 26

6.1.2 Site considerations 26

6.1.3 Predicting outturn (final) costs 28

6.1.4 Whole life costs 28

6.1.5 Project delivery management plan 28

6.1.6 Procurement planning 29

6.1.7 Implementation plans 30

6.2 Specify 32

6.2.1 Overview 32

6.2.2 Shaping the project 32

6.2.3 Scope of work 33

6.2.4 Quality requirements 33

6.2.5 Sustainable development contributions 34

6.2.6 Specification for data requirements 36

6.3 Procure ... 36
6.3.1 General ... 36
6.3.2 Procurement system for project delivery ... 36
6.3.3 The use of procurement as an instrument of policy ... 39
6.3.4 Standardizing procurement ... 40
6.3.5 Contract management ... 41
6.4 Oversee delivery ... 42
6.4.1 Overview ... 42
6.4.2 Control framework for project delivery ... 42
6.4.3 Control budgets ... 43
6.4.4 Achieving outcomes ... 44
6.4.5 Data gathering ... 44
6.4.6 Reporting to governance structures ... 44
6.4.7 Interrogation of information ... 44
6.4.8 Managing project risks and change ... 45
6.4.9 Commissioning ... 45
6.4.10 Standardization ... 45
6.4.11 Data capture and disclosure ... 46
6.4.12 Exit strategies ... 46
Annex A (informative) **Core systems for the delivery of construction works projects** ... **48**
Annex B (informative) **Control framework for the delivery of construction works projects** ... **53**
Annex C (informative) **Specifying requirements** ... **60**
Bibliography ... **64**