ISO 15926-13:2018 (E)

Industrial automation systems and integration — Integration of life-cycle data for process plants including oil and gas production facilities — Part 13: Integrated asset planning life-cycle

Contents

Foreword

Introduction

1 Scope

2 Normative references

3 Terms, definitions, symbols and abbreviated terms

3.1 Terms and definitions
3.2 Abbreviated terms
3.3 Symbols

4 Layers and extension of integrated asset planning life-cycle data

4.1 Layers for integrated asset planning life-cycle data
4.2 The documentation of the layers
4.3 Use of the layers
4.4 Extensions for particular engineering applications
4.5 Simplification for a scheduling application view

5 Representation of planning data

5.1 Basis of the approach
5.2 Fundamental planning objects
5.2.1 Objective of planning
5.2.2 Required or proposed activity and specification
5.2.3 Alternative specifications
5.3 Schedule
5.3.1 Definition of a schedule
5.3.2 Level of a schedule
5.3.3 Role of a schedule
5.4 Planning activity
5.5 Actual activity that fulfils a requirement
5.6 Decomposition of an activity
5.6.1 Parts of activities and their level
5.6.2 Decomposition of a specification
5.7 Classifications of an activity
5.7.1 Activity purpose and activity breakdown
5.7.2 Activity management objective
5.7.3 Asset life-cycle phase
5.7.4 Activity risk
5.7.5 Activity criticality
5.7.6 Activity priority
5.7.7 Activity completion status
5.7.8 Activity planning status
5.8 Resource for an activity
5.8.1 Specification of a resource
5.8.2 Resource breakdown
5.8.3 Available physical object for a resource
5.8.4 Quantity-based and time-based resources
5.8.5 Consumable material and equipment
5.8.6 Quantity base resource usage
5.8.7 Work centre and organizational level

5.8.8 Staff time and discipline
5.8.9 Consumption profile
5.8.10 Material resource availability checking and ordering
5.8.11 Material resource delivery
5.9 Participants in an activity
5.9.1 Subject of work
5.9.2 Subject of work and physical breakdown
5.9.3 Role of a person or organization
5.9.4 Planning software
5.10 Shutdown
5.10.1 Shutdown phase
5.10.2 Necessary shutdown for an activity
5.10.3 Shutdown scope
5.10.4 Shutdown reason
5.11 Dates and times for an activity
5.11.1 Beginning and end events for an activity
5.11.2 Required beginnings and ends
5.11.3 Required as early or as late as possible
5.11.4 Proposed beginnings and ends
5.11.5 Actual beginnings and ends
5.12 Duration of an activity
5.13 Measure of progress
5.13.1 Frontline date
5.13.2 Performance measurement
5.14 Event and milestone
5.15 Temporal relationships between activities and events
5.15.1 Succession relationship
5.15.2 Specified lag for a succession relationship
5.15.3 Specified lag with calendar for a succession relationship
5.15.4 Free float and total float for an activity in plan
5.15.5 Dependency relationship
5.16 Calendar
5.16.1 Working days
5.16.2 A repeating period in time
5.16.3 A repeating point in time
5.17 Identification of objects
5.18 Work order
5.19 Area of facility and site

6 Scheduling application view

6.1 Use of the scheduling application view model
6.2 Simplification of the ISO 15926 ontology
6.3 An actual activity in the scheduling application view model
6.4 Data planning for the scheduling application view
6.5 User defined properties in the scheduling application view

Annex A (normative) Ontology for integrated asset planning life-cycle

A.1 Layers in the ontology
A.2 Planning ontology
A.3 Scheduling application view ontology
A.4 Ontology collector

Annex B (normative) XML schema for exchange between scheduling applications

Annex C (informative) Relationship between the planning ontology and the scheduling application interface

Annex D (informative) Schedule and activity level

D.1 Schedule level
D.2 Activity level

Annex E (informative) Interface to reference data libraries

Annex F (informative) Usage scenarios

Annex G (informative) Relationship with UN/CEFACT XML schema for reporting project schedule and cost performance

Page count: 96