DIN 28000-2:2011-01 (E)

Chemical apparatus - Documentation in the life cycle of process plants - Part 2: Contents of documentation

Contents

Page

Foreword 3

1 Scope 4

2 Normative references 4

3 Document types and information in phases A to N of a process plant 5
3.1 Phase A -- Determination of design base 5
3.2 Phase B -- Preliminary planning 6
3.3 Phase C -- Basic engineering 10
3.4 Phase D -- Planning of local authority approval documentation 14
3.5 Phase E -- Planning of capital expenditure 16
3.6 Phase F -- Detailed engineering 19
3.7 Phase G -- Procurement 24
3.8 Phase H -- Manufacturing 25
3.9 Phase J -- Construction and assembly 25
3.10 Phase K -- Mechanical completion, precommissioning 27
3.11 Phase L -- Test run, cold commissioning 29
3.12 Phase M -- Start-up, hot commissioning 29
3.13 Phase N -- Capacity run, performance test 30

4 Document types and information in phases P to T of a process plant 31
4.1 Phase P -- Operation, production 31
4.2 Phase Q -- Maintenance 32
4.3 Phase R -- Taking out of operation; shutdown 33
4.4 Phase S -- Decommissioning, shutdown 33
4.5 Phase T -- Demolition and disposal 34

Bibliography 36