ISO 24359-1:2026-01 (E)

Building commissioning process planning - Part 1: New buildings

Contents

Page

Foreword iv

Introduction v

1 Scope 1

2 Normative references 1

3 Termsanddefinitions 1

4 Developing the commissioning plan 4
4.1 General 4
4.1.1 Overview 4
4.1.2 Initiating the commissioning process 4
4.1.3 Risk assessment to determine the commissioning process to be used 5
4.1.4 Required commissioning plan content 8
4.1.5 Acceptance of the commissioning plan by owner 8
4.2 Pre-design and design phase commissioning plan 9
4.2.1 Commissioning team participation 9
4.2.2 Protocols for communications from and to commissioning provider 9
4.2.3 Format for commissioning review of design, other commissioning documents 9
4.2.4 Commissioning meetings 9
4.2.5 Owner's project requirements 9
4.2.6 Basis of design 10
4.2.7 Commissioning requirements for the design team 10
4.2.8 Commissioning specifications -- requirements for the construction team 11
4.2.9 Commissioning reviews of design 11
4.3 Construction phase commissioning plan 12
4.3.1 General 12
4.3.2 Construction phase commissioning meetings 12
4.3.3 Members, participation requirements 12
4.3.4 Protocols for communications from and to commissioning provider in construction phase 12
4.3.5 Issues and resolution log and commissioning progress reports 12
4.3.6 Commissioning review of construction team submittals 12
4.3.7 Developing pre-functional checklists and construction checklists 13
4.3.8 Developing functional performance testing procedures 13
4.3.9 Commissioning during construction 14
4.4 Turnover commissioning plan 16
4.4.1 General 16
4.4.2 Commissioning turnover deliverables 16
4.4.3 Training plan 17
4.4.4 Commissioned systems manual and commissioning report 18
4.5 First year commissioning plan 20

Annex A (informative)Buildingcommissioningprocessplanningflowchart 21

Bibliography 27