ISO/IEC/IEEE 24748-4:2016-05 (E)

Systems and software engineering - Life cycle management - Part 4: Systems engineering planning

Contents

Page

Foreword v

Introduction ix

1 Scope 1

2 Conformance 2
2.1 Intended usage 2
2.2 Conformance to processes 2
2.3 Conformance to information item content 2
2.4 Full conformance 2
2.5 Tailored conformance 3

3 Normative references 3

4 Terms and definitions 3

5 Concepts 5
5.1 Introduction 5
5.2 System concepts 6
5.3 Life cycle concepts 6
5.4 Process concepts 6
5.5 Organizational concepts 7
5.6 Project concepts 7
5.7 Information items concepts 7
5.8 SEMP development concepts 8

6 Technical management processes for systems engineering planning 9
6.1 General 9
6.2 Project planning process 10
6.3 Project assessment and control process 14
6.4 Decision management process 16
6.5 Risk management process 18
6.6 Configuration management process 19
6.7 Information management process 20
6.8 Measurement process 21
6.9 Quality assurance process 22

7 Information items 23

8 Guidelines for information items 23
8.1 Introduction 23
8.3 Elements of the SEMP 26

9 Information item content 27
9.1 General 27
9.2 Front matter 28
9.3 Technical Project Summary 28
9.3.1 General 28
9.3.2 Purpose, scope and objectives 28
9.3.3 Assumptions and constraints 29

9.3.4 System description 29
9.3.5 Schedule and budget summary 29
9.4 References 29
9.5 Definitions 29
9.6 Technical project organization 29
9.7 Planning for technical definition 30
9.7.1 General 30
9.7.2 Process definition 30
9.7.3 Infrastructure planning 31
9.7.4 Technical project planning 31
9.8 Technical project execution and control 33
9.8.1 Performance assessment and control 33
9.8.2 Measurement 34
9.8.3 Quality assurance 34
9.8.4 Reviews and audits 34
9.8.5 Subcontractor management 35
9.8.6 Project management controls 35
9.8.7 Technical project closeout 35
9.8.8 Technical baseline management 36
9.9 Supporting process plans 38
9.9.1 General 38
9.9.2 Decision management 38
9.9.3 Risk management 39
9.9.4 Communications 39
9.9.5 Verification and validation 39
9.10 Specialty engineering activities and plans 40

Annex A (informative) Project Management Plan (PMP) elements 42

Annex B (informative) SEMP considerations for system life cycle stages 49

B.1 Introduction 49
B.2 Concept stage 52
B.3 Development stage 53
B.4 Production stage 54
B.5 Utilization stage 55
B.6 Support stage 56
B.7 Retirement stage 57

Annex C (normative) Tailoring policies 59

C.1 Introduction 59
C.2 Information item tailoring process 59
C.2.1 Purpose 59
C.2.2 Outcomes 59
C.2.3 Activities and tasks 59

Bibliography 61