ISO/IEC/IEEE 16326:2019-12 (E)

Systems and softwar e engineering - Life cycle processes - Project management

Contents

Page

Foreword v

Introduction vii

1 Scope 1
1.1 Purpose 1
1.2 Field of application 1
1.3 Limitations 1

2 Normative References 1

3 Terms,definitionsandabbreviatedterms 2
3.1 Terms and definitions 2
3.2 Abbreviated terms 2

4 Conformance 2
4.1 General 2
4.2 Conformance to the normative documentation content 2
4.3 Conformance to processes 2
4.4 Full conformance 3

5 Application of this document 3

6 Technical management processes 3
6.1 General 3
6.2 Project planning process 5
6.2.1 General 5
6.2.2 Guidance 5
6.2.3 Software-specific guidance 8
6.3 Project assessment and control process 9
6.3.1 General 9
6.3.2 Guidance 9
6.4 Decision management process 11
6.4.1 General 11
6.4.2 Guidance 11
6.5 Risk management process 13
6.5.1 General 13
6.5.2 Guidance 13
6.6 Configuration management process 14
6.6.1 General 14
6.6.2 Guidance 14
6.7 Information management process 15
6.7.1 General 15
6.7.2 Guidance 15
6.8 Measurement process 16
6.8.1 General 16
6.8.2 Guidance 16
6.9 Quality assurance process 17
6.9.1 General 17
6.9.2 Guidance 17

7 Elements of the project management plan 18

7.1 General 18
7.2 Front matter 18
7.3 Project overview 18
7.3.1 Project summary 18
7.4 References 19
7.5 Definitions 19
7.6 Project context 20
7.6.1 Process model 20

7.6.2 Process improvement 20
7.6.3 Infrastructure and enabling systems 20
7.6.4 Methods, tools and techniques 20
7.6.5 Product acceptance 20
7.6.6 Project organization 21
7.7 Project planning 21
7.7.1 General 21
7.7.2 Project initiation 21
7.7.3 Project work plans 22
7.8 Project assessment and control 23
7.8.1 General 23
7.8.2 Requirements management 23
7.8.3 Scope change control 24
7.8.4 Schedule control 24
7.8.5 Budget control 24
7.8.6 Quality assurance 24
7.8.7 Subcontractor management 24
7.8.8 Project closeout 24
7.9 Product delivery 25
7.10 Supporting processes 25
7.10.1 General 25
7.10.2 Project supervision and work environment 25
7.10.3 Decision management 25
7.10.4 Risk management 25
7.10.5 Configuration management 26
7.10.6 Information management 26
7.10.7 Quality assurance 27
7.10.8 Measurement 27
7.10.9 Reviews and audits 27
7.10.10 Verification and validation 27
7.11 Additional plans 28
7.12 End matter 28

Bibliography 29

IEEEnoticesandabstract 30