ISO/IEC/IEEE 24748-8:2026-10 (E)

Systems and software engineering - Life cycle management - Part 8: Technical reviews and audits on defence programs

Contents

Page

Foreword vi

Introduction viii

1 Scope 1

2 Normative references 1

3 Terms, definitions and abbreviated terms 1
3.1 Terms and definitions 1
3.2 Abbreviated terms 4

4 Conformance 4

5 Concepts 5
5.1 Project assessment and control 5
5.2 Configuration management 5
5.3 Validation 5
5.4 Information and digital engineering 6
5.5 Agile development 6

6 Timing and frequency 7
6.1 Alignment to system life cycle model 7
6.2 Risk-based decision points 7
6.3 Entry criteria 7
6.4 Exit criteria 7
6.5 Application to system elements 8
6.6 Iteration and concurrency considerations 8
6.7 Removing, combining or adding reviews or audits 8

7 Technical review and audit processes 8
7.1 Prepare process 8
7.1.1 Purpose 8
7.1.2 Outcomes 8
7.1.3 Activities and tasks 8
7.2 Conduct process 10
7.2.1 Purpose 10
7.2.2 Outcomes 10
7.2.3 Activities and tasks 10
7.3 Complete process 11
7.3.1 Purpose 11
7.3.2 Outcomes 11
7.3.3 Activities and tasks 11

8 Application to major capability acquisition pathway 12
8.1 Overview 12
8.1.1 Purpose 12
8.1.2 Life cycle 13
8.2 Alternative systems review (ASR) 14
8.2.1 ASR purpose 14
8.2.2 ASR outcomes 14

8.2.3 ASR timing 14
8.2.4 ASR activities and tasks 15
8.2.5 ASR review topics 15
8.3 System requirements review (SRR) 16
8.3.1 SRR purpose 16
8.3.2 SRR outcomes 16
8.3.3 SRR timing 17
8.3.4 SRR activities and tasks 17
8.3.5 SRR review topics 17
8.4 System functional review (SFR) 21

8.4.1 SFR purpose 21
8.4.2 SFR outcomes 21
8.4.3 SFR timing 21
8.4.4 SFR activities and tasks 21
8.4.5 SFR review topics 22
8.5 Preliminary design review (PDR) 22
8.5.1 PDR purpose 22
8.5.2 PDR outcomes 23
8.5.3 PDR timing 23
8.5.4 PDR activities and tasks 23
8.5.5 PDR review topics 23
8.6 Critical design review (CDR) 29
8.6.1 CDR purpose 29
8.6.2 CDR outcomes 29
8.6.3 CDR timing 30
8.6.4 CDR activities and tasks 30
8.6.5 CDR review topics 30
8.7 Test readiness review (TRR) 35
8.7.1 TRR purpose 35
8.7.2 TRR outcomes 36
8.7.3 TRR timing 36
8.7.4 TRR activities and tasks 36
8.7.5 TRR review topics 36
8.8 Functional configuration audit (FCA) 39
8.8.1 FCA purpose 39
8.8.2 FCA outcomes 39
8.8.3 FCA timing 39
8.8.4 FCA activities and tasks 39
8.8.5 FCA audit topics 39
8.9 System verification review (SVR) 40
8.9.1 SVR purpose 40
8.9.2 SVR outcomes 40
8.9.3 SVR timing 41
8.9.4 SVR activities and tasks 41
8.9.5 SVR review topics 41
8.10 Production readiness review (PRR) 42
8.10.1 PRR purpose 42
8.10.2 PRR outcomes 42
8.10.3 PRR timing 42
8.10.4 PRR activities and tasks 43
8.10.5 PRR review topics 43
8.11 Physical configuration audit (PCA) 45
8.11.1 PCA purpose 45
8.11.2 PCA outcomes 45
8.11.3 PCA timing 45
8.11.4 PCA activities and tasks 45
8.11.5 PCA audit topics 45

9 Application to agile software acquisition pathway 47
9.1 Overview 47
9.1.1 Purpose 47

9.1.2 Life cycle 48
9.2 Project initiation review (PIR) 49
9.2.1 PIR purpose 49
9.2.2 PIR outcomes 49
9.2.3 PIR timing 49
9.2.4 PIR activities and tasks 49
9.2.5 PIR review topics 50
9.3 Iterative planning review (IPR) 50

9.3.1 IPR purpose 50
9.3.2 IPR outcomes 51
9.3.3 IPR timing 51
9.3.4 IPR activities and tasks 51
9.3.5 IPR review topics 51
9.4 Iterative capability review (ICR) 54
9.4.1 ICR purpose 54
9.4.2 ICR outcomes 54
9.4.3 ICR timing 55
9.4.4 ICR activities and tasks 55
9.4.5 ICR review topics 55
9.5 Incremental viability review (IVR) 59
9.5.1 IVR purpose 59
9.5.2 IVR outcomes 59
9.5.3 IVR timing 59
9.5.4 IVR activities and tasks 59
9.5.5 IVR review topics 59
9.6 Incremental release review (IRR) 61
9.6.1 IRR purpose and description 61
9.6.2 IRR outcomes 61
9.6.3 IRR timing 62
9.6.4 IRR activities and tasks 62
9.6.5 IRR review topics 62
9.7 Incremental configuration audit (ICA) 64
9.7.1 ICA purpose 64
9.7.2 ICA outcomes 64
9.7.3 ICA timing 64
9.7.4 ICA activities and tasks 65
9.7.5 ICA audit topics 65

Annex A (informative) Review and audit topics 69

Annex B (informative) Conformance background and options 70

Annex C (informative) Planning considerations 72

Bibliography 80

IEEE notices and abstract 81