ISO 14300-1:2011-07 (E)

Space systems - Programme management - Part 1: Structuring of a project

Contents

Page

Foreword v

Introduction vi

1 Scope 1

2 Normative references 1

3 Terms and definitions 2

4 Abbreviated terms 2

5 Project management specification and plan 3
5.1 General 3
5.2 Project management specification 3
5.3 Project management plan 3

6 Work breakdown structure 4
6.1 General 4
6.2 Objectives 5
6.3 Responsibility and authority for development 5
6.4 Rules for defining the WBS 5
6.5 Management rules for changes 7

7 Project organization 7
7.1 General 7
7.2 Principles 7
7.3 Organizational requirements 7
7.4 Information and communication 8

8 Project phasing and planning 10
8.1 General 10
8.2 Project phasing 10
8.3 Product stages -- Associated processes and documents 16

9 Cost and schedule management 19
9.1 General 19
9.2 Cost management 20
9.3 Schedule management 21
9.4 Evaluation after completion 23

10 Configuration management 23
10.1 General 23
10.2 Configuration management planning 23
10.3 Configuration identification 24
10.4 Configuration status accounting 24
10.5 Configuration control 24
10.6 Change control 25
10.7 Configuration status controlling 25
10.8 Configuration audit 25

11 Integrated logistics support 25

11.1 Objectives 25
11.2 Scheduling aspects 26
11.3 ILS management 26

12 Documentation and information management 27
12.1 Objective 27
12.2 Application conditions 27
12.3 List of documents to be produced 28
12.4 List of applicable and reference documents 28
12.5 Master list of documents 28
12.6 Document identification 28
12.7 Drafting of documents 29
12.8 Document authorization 29
12.9 Availability of documentation 30

13 Risk management 31
13.1 General 31
13.2 Critical items control 33

14 Project closure 33
14.1 General 33
14.2 Scheduled project closure 33
14.3 Unscheduled closure of the project 33

Annex A (informative) Management framework for space systems standards 34

Bibliography 35