DIN ISO 10006:2020-10 (E)

Quality management - Guidelines for quality management in projects (ISO 10006:2017)

Contents

Page

Foreword 6

Introduction 7

1 Scope 8

2 Normative references 8

3 Termsanddefinitions 8

4 Quality management systems in projects 10
4.1 Context and characteristics of the project 10
4.1.1 General 10
4.1.2 Organizations 11
4.1.3 Phases and processes in projects 11
4.1.4 Project management processes 11
4.2 Quality management principles 12
4.3 Project quality management processes 12
4.4 Quality plan for the project 12

5 Management responsibility in projects 13
5.1 Top management commitment 13
5.2 Strategic process 13
5.2.1 Application of quality management principles through the strategic process 13
5.2.2 Customer focus 13
5.2.3 Leadership 14
5.2.4 Engagement of people 14
5.2.5 Process approach 14
5.2.6 Improvement 15
5.2.7 Evidence-based decision making 15
5.2.8 Relationship management 16
5.3 Management reviews and progress evaluations 16
5.3.1 Management reviews 16
5.3.2 Progress evaluations 16

6 Resource management in projects 17
6.1 Resource-related processes 17
6.1.1 General 17
6.1.2 Resource planning 18
6.1.3 Resource control 18
6.2 Personnel-related processes 18
6.2.1 General 18
6.2.2 Establishment of the project organizational structure 19
6.2.3 Allocation of personnel 19
6.2.4 Team development 20

Nationalforeword 4

National Annex NA (informative) Bibliography 5

7 Product/service realization in projects 20

7.1 General ... 20
7.2 Interdependent processes ... 20
7.2.1 General ... 20
7.2.2 Project initiation and project management plan development ... 21
7.2.3 Interaction management ... 22
7.2.4 Change management ... 22
7.2.5 Process and project closure ... 23
7.3 Scope-related processes ... 23
7.3.1 General ... 23
7.3.2 Concept development ... 24
7.3.3 Scope development and control ... 24
7.3.4 Definition of activities ... 24
7.3.5 Control of activities ... 24
7.4 Time-related processes ... 25
7.4.1 General ... 25
7.4.2 Planning of activity dependencies ... 25
7.4.3 Estimation of duration ... 25
7.4.4 Schedule development ... 25
7.4.5 Schedule control ... 26
7.5 Cost-related processes ... 26
7.5.1 General ... 26
7.5.2 Cost estimation ... 27
7.5.3 Budgeting ... 27
7.5.4 Cost control ... 27
7.6 Communication-related processes ... 28
7.6.1 General ... 28
7.6.2 Communication planning ... 28
7.6.3 Information management ... 28
7.6.4 Communication control ... 29
7.7 Risk-related processes ... 29
7.7.1 General ... 29
7.7.2 Risk identification ... 30
7.7.3 Risk assessment ... 30
7.7.4 Risk treatment ... 30
7.7.5 Risk control ... 31
7.8 Procurement processes ... 31
7.8.1 General ... 31
7.8.2 Procurement planning and control ... 31
7.8.3 Documentation of procurement requirements ... 32
7.8.4 External provider management and development ... 32
7.8.5 Contracting ... 32
7.8.6 Contract control ... 32

8 Measurement, analysis and improvement in projects ... 33
8.1 General ... 33
8.2 Measurement and analysis ... 33
8.3 Improvement ... 33
8.3.1 Improvement by the originating organization ... 33
8.3.2 Improvement by the project organization ... 34

Annex A (informative) Overview of processes for quality management in projects ... 35

Annex B (informative) Cross reference matrix between this document, ISO 9001:2015 and ISO 21500:2012 ... 38

Bibliography ... 41