ISO 21512:2024-08 (E)

Project, programme and portfolio management - Earned value management implementation guidance

Contents

Page

Foreword ..... **vi**

Introduction ..... **vii**

1 Scope **1**

2 Normative references **1**

3 Terms, definitions and abbreviated terms **1**
3.1 Terms and definitions 1
3.2 Abbreviated terms 10

4 Overview of earned value management **12**
4.1 Overview 12
4.2 Earned value management 12
4.3 Purpose and benefits of earned value management 12
4.4 Initiation considerations for an earned value management system 13
4.5 Earned value management planning 14
4.6 Using earned value measurements and performance metrics 15

5 Implementation of the earned value management process steps **16**
5.1 Overview 16
5.2 Step 1: Decompose the project or programme scope 17
5.2.1 Introduction 17
5.2.2 Context 17
5.2.3 Work breakdown structure creation 17
5.2.4 Decomposition 18
5.2.5 100 % rule 18
5.2.6 Description of the project or programme work breakdown structure elements 18
5.2.7 Hierarchical decomposition 19
5.2.8 Project and programme relationship 19
5.2.9 Progressive elaboration 20
5.2.10 Characteristics of a work breakdown structure 20
5.3 Step 2: Assign responsibility 20
5.3.1 General 20
5.3.2 Work assignment 21
5.3.3 Assigning responsibility during work breakdown structure decomposition 22
5.3.4 Description of the project or programme assignment of responsibility 22
5.3.5 Work packages 22
5.4 Step 3: Schedule the work 22
5.4.1 General 22
5.4.2 Planning the work 23
5.4.3 Identification activities 23
5.4.4 Durations 23
5.4.5 Milestones 24
5.4.6 Interdependencies 24
5.4.7 Schedule validity 24
5.5 Step 4: Develop a time-phased budget 25
5.5.1 Overview 25
5.5.2 Concepts and considerations 25
5.6 Step 5: Assign objective measures of performance 29
5.6.1 General 29
5.6.2 Earned value techniques — Description, advantages and disadvantages 30

5.7 Step 6: Set the performance measurement baseline ... 35
5.7.1 Overview ... 35
5.7.2 Management responsibility ... 35
5.7.3 Control period ... 36
5.8 Step 7: Authorize and perform the work ... 36
5.9 Step 8: Accumulate and report performance data ... 37
5.9.1 Overview ... 37
5.9.2 Control periods ... 37
5.9.3 Scope performance indices ... 37
5.9.4 Schedule performance indices ... 38
5.9.5 Cost performance indices ... 38
5.9.6 Performance analysis data points ... 38
5.10 Step 9: Analyse performance data ... 38
5.10.1 Overview ... 38
5.10.2 Key questions ... 39
5.10.3 Timeliness of information ... 39
5.10.4 Data analysis steps ... 39
5.10.5 Data validity checks ... 39
5.10.6 Review variances and analyse trend data ... 40
5.10.7 Review comparative data ... 41
5.11 Step 10: Take management action ... 42
5.11.1 General ... 42
5.11.2 Types of management actions ... 42
5.11.3 Decision-making ... 43
5.11.4 Lessons learned ... 43
5.12 Step 11: Maintain the baseline ... 44
5.12.1 General ... 44
5.12.2 Context ... 44
5.12.3 Baseline plan ... 44
5.12.4 Change order process for maintenance of baseline ... 45

Implementation of earned value management system reviews ... 46
6.1 Overview ... 46
6.2 Demonstration review ... 47
6.3 Surveillance review ... 47

Cost and schedule performance measurement analysis using earned value management data ... 48
7.1 Overview ... 48
7.2 Performance measurement indicators and predictors ... 49
7.3 Cost and schedule performance measurement scenarios ... 50
7.4 Benefits of performance measurement analysis ... 53
7.4.1 General ... 53
7.4.2 Variance analysis ... 54
7.4.3 Estimate at completion ... 54
7.4.4 Using the to complete cost performance index to assess the feasibility of the project or programme plan ... 55
7.4.5 Evaluation of trends ... 56

Earned schedule implementation ... 59
8.1 Overview ... 59
8.2 Performance measurement metrics, indicators and predictors ... 59
8.3 Earned schedule performance measurement scenarios ... 60
8.3.1 General ... 60
8.3.2 Earned schedule burndown with on time start, late finish ... 61
8.3.3 Schedule variance (time) with on time start, early finish ... 62
8.3.4 Schedule performance index (time) with late start, late finish ... 63
8.3.5 Independent estimate at completion (time) and variances with late start, on time finish ... 65
8.3.6 To complete schedule performance index with on time start, late finish ... 67
8.4 Benefits of schedule performance measurement analysis ... 69
8.4.1 General ... 69
8.4.2 Variance analysis ... 69
8.4.3 Organizational design ... 70
8.4.4 Data quality assurance ... 71

8.4.5 Variance analysis, and project or programme manager's estimate at completion (time) 71
8.4.6 Assessment of the indicators and predictors against thresholds 72
8.5 Trend analysis 73
8.5.1 General 73
8.5.2 Magnitude of trend and threshold 74
8.5.3 Direction of the trend and threshold with the to complete schedule performance index 75

9 Integrating other project or programme management practices 77
9.1 Integration of risk management 77
9.1.1 Overview 77
9.1.2 Project or programme risk context 77
9.1.3 Intersections between risk management and earned value management processes 78
9.1.4 Risk management during project or programme planning 78
9.2 Integrating earned schedule with the critical path 83
9.2.1 General 83
9.2.2 Process steps 84
9.2.3 Cyclical process 85
9.2.4 Collect periodic performance data 86
9.2.5 Proposed recovery action for the critical path 90
9.3 Integrating critical chain scheduling 91
9.3.1 General 91
9.3.2 Benefits of adopting and integrated critical chain project management and earned value management approach 91
9.3.3 Critical chain scheduling process 92
9.3.4 Critical chain and earned value management control 94
9.4 Integrating earned schedule 96
9.5 Integrating agile development 97
9.6 Integrating project or programme management office 101
9.6.1 General 101
9.6.2 Activities of a project or programme management office 101
9.6.3 Benefits of a project or programme management office 101
9.7 Integrating continuous improvement 101
9.7.1 General 101
9.7.2 Continuous improvement 102
9.7.3 Types of continuous improvement processes and methodologies 102
9.7.4 Core continuous improvement functions aligned with earned value 103
9.8 Integrating governance 103

Annex A (informative) **Worked example 105**

Annex B (informative) **Integrated baseline review 125**

Bibliography 139